

2011 Injector Accelerator Schedule

DRAFT

	Jan				Feb				Mar				
Wk	52	1	2	3	4	5	6	7	8	9	10	11	12
Mo	29	3	10	17	24	31	7	14	21	28	7	14	21
Tu													
We													
Th					PSB/PS closed								
Fr					Checkout	Setup with beam		OPERATION AS LHC INJECTOR					
Sa	1												
Su													

	Apr				May				June				
Wk	13	14	15	16	17	18	19	20	21	22	23	24	25
Mo	28	4	11	18	Easter	2	9	16	23	30	6	Whit	13
Tu													
We													
Th													
Fr				G. Friday						Ascension			
Sa					1st May								
Su													

	July				Aug				Sep				
Wk	26	27	28	29	30	31	32	33	34	35	36	37	38
Mo	27	4	11	18	25	1	8	15	22	29	5	12	19
Tu													
We													
Th													
Fr													
Sa											Jeune G		
Su													

	Oct				Nov				Dec				
Wk	39	40	41	42	43	44	45	46	47	48	49	50	51
Mo	26	3	10	17	24	31	7	14	21	28	5	12	19
Tu												End ion run	
We													
Th													
Fr									LHC ION RUN				
Sa													
Su													Xmas

Injector Complex MD Block

Injector Stop Technical stop for the Injector Chain to be assigned

Injector MD Floating injector MD - LHC beam has priority to be assigned

AD Physics

AD Setting-up & Studies

Injector technical stops and scheduled MD take place during LHC technical stops