

# Evolution through revolution

Road to Indico 2.0 started in 2014 (1.9.0)

1.9.0 – 1.9.10, and finally 2.0

Agile methodologies used to deliver 10 intermediate releases

Currently working on 1.9.9

One release → 1 – 3 months

kick-off meeting, sprint, consolidation, post-mortem

# A 2-year agile experience

Dev. coordinated through short meetings

Code contributions through Pull Requests

GitHub → Collaborative Code reviews!

Collective design, pair programming and others

Unit testing, CI, interface prototyping

78% source code rewritten so far!

It doesn't end here!

Involving users closely in dev. process