



News on TDR – ECRs

I. Bejar Alonso

Configuration, Quality & Resources Officer

TCC – 21st July 2016

Since last time we presented the ECRs

- In June 2016 there was a review of the baseline following the cost-reduction process
- Many changes in the Baseline were introduced (See presentation from L. Rossi on 23rd June)
- A new version of the TDR (V0.1) shall be issued the first week of October and sent to the Cost & Schedule Reviewers
- Many of the changes/options have been/will be presented and validated during the TC (circuits, cryogenics, layout, ...)

Has been decided ...

- To concentrate in the issue of the new TDR v01 on time for the Cost & Schedule review containing all changes and showing clearly the new Baseline.
- To prepare one “ECR by WP” enumerating all changes since the PDR
- To prepare a transversal ECR for the circuits to which there will be references in the WPs concerned.
- To put as obsolete previous not approved ECR when they can be replaced by the new ECR by WP



***Concentrate all efforts on a new
version of the TDR***