

# Cryogenics Tender Schedule

# Sequence of operations

- ✓ 3 March 2016 : Discussion on the 4 P&IDs
- ✓ 12 April 2016 : Technical specification document delivered to the spec committee.
- ✓ 14 April 2016 : Review (=CERN spec committee) of the final tender technical specifications: 1 person per detector + CERN ATS experts + CERN HSE
- ✓ 25 April 2016 : Tender sent to the selected firms
- ✓ 25 April – 17 June 2016 : Firms prepare and send the answers to the CERN tender
- ✓ 20 June 2016 : Tender opening
- ✓ 24 June 2016 : Tender result delivery to CERN TE department
- ✓ 13 July 2016 : Documents ready for the CERN FC peer reviewers
- ✓ 19 July 2016 : Procurement documents delivered to CERN management for approval and then sent to the FC members
- ✓ 14 September 2016 : CERN FC approval
- ✓ 19 September 2016 : LOI letter sent to the firm gaining the contract
- ✓ 30 September 2016 : Contract out