

AWAKE status for BI (phase #1)

- BLM
 - Logging done
 - OP application done (threshold handling?)
 - Some doubts about layout positions?
 - Need to check interlock (BIS)
- BCT
 - Logging OK
 - Hw Comm / calibration set-up on-going
- BPM
 - Firmware available since last week
 - FESA server software development and test on-going
 - More news in 2 weeks
 - Discussion with Jorg about YASP integration (status?)
 - Logging done
- BTV
 - See Stefano
 - Logging OK
 - OP application to be checked
- STREAK
 - See Stefano
 - No data before August
 - Logging to be done