

# Emulsion Development

---

***Chiara Sirignano***

*OPERA CM Meeting, Napoli 25-10-2016*

# *ECC development*

---

## **TO DO:**

- 40 ECC flagged as CS\_CANDIDATE\_OK (since April 2016)
- ~~117 CSD + 43 bricks~~ flagged for development underground
- Orange bricks to be checked (on-going)
- **New development requests**
- **Development schedule : 28/11/206 -> 2/2/2016**

## **MAN POWER:**

- **Man power @ LNGS not available**
- **Maximum development load**
  - OPTION A (3 chains x 3.5 bricks x 4 days = 42 ECC) 3 INFN experts + Chiara**
  - OPTION B (3 chains x 5 bricks x 4 days = 60 ECC) 4 INFN experts + Chiara**
- **Additional man power needed the week after the development for films packing and gluing.**

