



Science & Technology Facilities Council

e-Science

# **GOCDDB- PI and direct DB connection**

**Gilles Mathieu – STFC**

**GAG, EGEE'09, Barcelona**

**23 Sept. 2009**



# GOCDDB- PI and client tools

- **3 months ago:**
  - 3 client tools were fully using GOCDDB- PI
  - 8 had started working on the migration
  - 14 had not started or hadn't given any details
- **Today:**
  - 7 client tools are fully using GOCDDB- PI
  - 8 are working on the migration
  - 9 have not started or have not given any details
  - 2 won't need to migrate (getting info from somewhere else or being deprecated)

**in 4 weeks, direct DB connection will not be supported anymore!**



# Impacts

- **Some critical tools are not ready yet**
  - **CIC Operations portal (work in progress)**
  - **GridView (work in progress)**
  - **Gstat (work not started)**
- **Extending deadline is NOT a solution**
  - **Implies delays in GOCDB- 4 release**
  - **Implies further delays on regionalisation**
  - **OAT milestones can't be met**