USCMS Phase-2 Forward Muon Upgrade Workshop



Contribution ID: 39

Type: not specified

Overview of the GE2/1 & ME0 Chamber R&D & production Plans, Synergies and Lessons Learnt from GE1/1 Project

Tuesday 6 December 2016 14:30 (40 minutes)

Detector development status, important schedule dependencies, key need-by dates for electronics (includes R&D and final assembly)

Summary

Presenter: BIANCO, Michele (CERN)

Session Classification: Technical Review