

# Round Table

- **Clean area:**
  - DC4 repair is canceled
  - Target material inspection (& cleaning) late September / early October (close to gate): Nori and Jaakko
  - Disassembly of stretching machine?
  - Other requests?
- **RICHwall repair**
- **2018: remove MT to free space for calo trigger?**

