

# *Working Groups for T600 installation at FNAL*

*C. Montanari - INFN and CERN*

# Working Groups Composition

- Wires electronics installation and tests:
  - Padova TBD, 1 person from Catania, A. Fava, W. R. Ketchum, F.G. Garcia, Z. Williams
- PMTs electronics and calibration:
  - G. L. Raselli, M. Rossella, M. Bonesini, V. Bellini, T. Cervi, M. Spanu, A. Menegolli, F. Tortorici, A. Falcone, A. Fava, W. R. Ketchum, F.G. Garcia, Z. Williams, W. Badgett, M. Convery
- Overall installation (logistics, cryogenics, etc.):
  - F.G. Garcia, C. Montanari, A. Scaramelli, (safety officer, FNAL, TBA), L. Bagby, surveyors from the other working groups (TBA).
- Actions:
  - Organize a first meeting of each WG and identify two coordinators (EU and US)
  - Define an action and decision list and a complete time table.
  - Organize a meeting of coordinators to verify dependencies and interferences