





Further Magnet Project Time Plan:



Nov. 2016 Timeline:



1st offers received 2nd of March 2017:



ENIG. 26.4.17, 7.15h/MR.2

BILFINGER

Dabock Noel GmbH
Alfred-Nobel-Straße 20, 97080 Würzburg, Germany

Max-Planck-Institut für Physik
Mr. Robert Braun
Föhringer Ring 6

D-80805 München


**Negotiations of offers and draft contract at MPG general administration
& MPP Munich: 5&6 April 2017**

**CEA: Legal issue: needs special arrangement:
Heads of**

Request for improved offer on 7th of April with deadline 26th of April

MADMAX Mini Workshop, Paris/Saclay, May 11-11 2017

Legal issue with innovation partnership:



Legal issue with innovation partnership:

- **Sign contracts by two different representatives of the institution.**
- **Signees at the same level in management structure**
- **This has to be guaranteed in written form, i.e. be part of the contract.**
- **Common superiors to both: agreed by contract, that he has no right of direction to the two representatives in matters that could lead to conflict of interest**

MPP asked CEA to clarify the situation within CEA and to find out whether such a constellation could be arranged for.

Babcock Noell informed about the constellation: They agree to proposed solution

2nd offers received 26th of April 2017:



ENIG. 26.4.17, 7:15 Uhr/MR.2

BILFINGER

Babcock Noell GmbH
Alfred-Nobel-Straße 20, 97080 Würzburg, Germany

Max-Planck-Institut für Physik
Mr. Robert Braun
Föhringer Ring 6

D-80805 München

2nd iteration on draft contracts: Close to being finalized.

**→ Once contract terms converged: Ask for final offer
(ready to do so for Babcock Noell)**

We intend (and have the budget) to order both offers.

As soon as final offers available: Publication of outcome

Start of innovation partnership soon afterwards