

TB17 – downstream request

ATL-Phase-II system test - at 1-2 m	2 x2x2m (!?)	- May, July, October
ATL-NSW-STGC-ELX ----- at 1-1.5m	0.4 x1x1.5m	- no information which TBs
RE21 (CBM) ----- at 1m	2 x1.5x2 m(!?)	- one week in october => 1m or 0.5m
CMS-CSC ME1/1 ----- at 2.4m	0.9 x2.2x1.8m	- all periods 1-2 weeks each
CMS-CSC ME2/1 ----- at 3.3m	0.9 x2.8x1.8m	- all periods 1-2 weeks each
ATL-RPC ----- at ~4.5m	0.2 x1.2x1.8m	- all periods
ATL-BIS78-mod0----- at ~4.5m	0.3 x1.2x2.2 m	- July, Aug, October
CMS-DT-MB1 ----- DT rails	0.5 x2.5x3 m	- October only

No reply yet except for RE21(CMB)...