

ROOT Planning

Axel Naumann



2017-04-12

v6-10 Plans

- We expect to branch on May 10 (modulo missing features that are close)
- We expect to release end of May (modulo stability issues)

Code News

- Automatic box (e.g. legend) placement
- tweaks and fixes (log scale) still to come



Code News (2)

- Interpreter now optimizes by default
 - bug in clang prevents full inlining with GCC
 - opt can be disabled interactively
- Please watch for missing symbols!

Other News

- Consider heading to Amsterdam, May 22-24:
<https://indico.cern.ch/event/613842/>
- “the future of data analysis”

Current Work Items

- VecCore
- cling: Windows, unloading, PPC64le
- WebGUI
- ROOT 7 drawing