

## Research project: Boundaryless careers

**Project start:** 01/2017; **Project end:** 09/2018

**Project duration:** 20 months

**Project team:** Martina Huemann, Anne Keegan, Claudia Ringhofer

**Overview project timeplan:**

Project Phase	2017												2018								
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9
Project Management	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
Planning	■	■	■																		
Literature review		■	■	■																	
Perform interviews phase 1			■	■	■	■	■	■	■												
Transcribe and analyze interview data phase 1					■	■	■	■	■	■											
Perform interviews and analyze interview data phase 2										■	■	■	■	■	■	■	■	■	■	■	
Validate concept / model													■	■	■	■	■	■	■	■	■
Publishing and dissemination			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■

**Project milestones:**

<b>Milestone</b>	<b>Planned Finish</b>
Project started	1.1.2017
Planning finished	1.3.2017
Literature review finished	30.4.2017
Interview phase 1 performed	30.9.2017
Interview data phase 1 analysed	31.10.2017
First focus group workshop performed	30.01.2018
Interview phase 2 performed	30.06.2018
Interview data phase 2 analysed	31.07.2018
Final report submitted	15.08.2018
Project approved	30.09.2018

## Overview workpackages

WBS code	Work package	
<b>1</b>	<b>Beyond boundaryless careers</b>	
<b>1.1</b>	<b>Project Management</b>	
1.1.1	<i>M: Project started</i>	
1.1.2	Project start	
1.1.3	Project coordination	
1.1.4	Project marketing	
1.1.5	Project controlling	
1.1.6	Project close-down	
1.1.7	<i>M: Project approved</i>	
<b>1.2</b>	<b>Planning</b>	
1.2.1	Perform research workshop 1	
1.2.2	Plan systematic literature review (SLR)	
1.2.3	Plan interviews	
1.2.4	Plan transcription & translation	
1.2.5	Plan and prepare coding templates	
1.2.6	Plan analysis	
1.2.7	Plan publications and presentations	
1.2.8	<i>M: Planning finished</i>	
<b>1.3</b>	<b>Literature review</b>	
1.3.1	Perform SLR	
1.3.2	Analyse and validate data, download papers	
1.3.3	Documentation SLR	
1.3.4	Prepare first set questions	
1.3.5	Develop first start codes	
1.3.6	Perform skype meeting	
1.3.7	<i>M: Literature review finished</i>	
<b>1.4</b>	<b>Perform interviews phase 1</b>	
1.4.1	Plan and prepare interviews phase 1	
1.4.2	Acquisition of interview partner	
1.4.3	Perform pilot interviews (with whole team)	
1.4.4	Evaluate and adapt interview structure	
1.4.5	Perform further interviews phase 1	
1.4.6	Documentation interview results	
1.4.7	Perform research workshop 2	
1.4.8	<i>M: Interview phase 1 performed</i>	
<b>1.5</b>	<b>Transcribe and analyze interview data phase 1</b>	
1.5.1	Plan transcription	
1.5.2	Transcribe interview data phase 1	
1.5.3	Analyze interview data phase 1	
1.5.4	Perform research workshop 4	
1.5.5	Prepare and perform focus group workshop 1	
1.5.6	Further develop propositions/models and documentation	

1.5.7	<i>M: First focus group workshop performed</i>	
<b>1.6</b>	<b>Perform interviews and analyze interview data phase 2</b>	
1.6.1	Plan and prepare interviews phase 2	
1.6.2	Perform interviews phase 2	
1.6.3	Transcribe interview data phase 2	
1.6.4	Analyze interview data phase 2	
1.6.5	Perform research workshop 5	
1.6.6	Further develop propositions/models and documentation	
1.6.7	<i>M: Interview phase 2 performed</i>	
<b>1.7</b>	<b>Validate concepts/model</b>	
1.7.1	Plan and prepare focus group workshops	
1.7.2	Perform focus group workshop 2	
1.7.3	Perform research workshop 6	
1.7.4	Further develop propositions/models and documentation	
1.7.5	Perform focus group workshop 3	
1.7.6	Documentation of focus group workshop results	
1.7.7	Perform research workshop 7	
1.7.8	<i>M: Interview data phase 2 analyzed</i>	
<b>1.8</b>	<b>Publishing and dissemination</b>	
1.8.1	Conference paper/presentation 1	
1.8.2	Conference paper/presentation 2	
1.8.3	Conference paper/presentation 3	
1.8.4	Paper HRM Journal	
1.8.5	Paper PMJ	
1.8.6	Plan, prepare Webinar	
1.8.7	Prepare final report	
1.8.8	<i>M: Final report submitted</i>	

# Work breakdown structure

