



SPS: Mai 2017


schedule issue date: 18-May-2017

Version: 1.05

		Mon 1 Mai	Tue 2 Mai	Wed 3 Mai	Thu 4 Mai	Fri 5 Mai	Sat 6 Mai	Sun 7 Mai	Mon 8 Mai	Tue 9 Mai	Wed 10 Mai	Thu 11 Mai	Fri 12 Mai	Sat 13 Mai	Sun 14 Mai	Mon 15 Mai	Tue 16 Mai	Wed 17 Mai	Thu 18 Mai	Fri 19 Mai	Sat 20 Mai	Sun 21 Mai	Mon 22 Mai	Tue 23 Mai	Wed 24 Mai	Thu 25 Mai	Fri 26 Mai	Sat 27 Mai	Sun 28 Mai	Mon 29 Mai	Tue 30 Mai	Wed 31 Mai	Thu 1 Jun	Fri 2 Jun	Sat 3 Jun	Sun 4 Jun																																			
Week		18							19							20							21							22																																									
Machine													8h											8h											8h UA9							8h TS1																													
North Area	T2 - H2	NA Setup							D. Lazic PPE172							CMS HGICAL							X. Wu PPE172							HERD							A. Ariga PPE172							DsTau							F. Sefkow PPE172							Calice (Ahalcal)							SHiP						
	T2 - H4	NA Setup							M.R. Jaekel, D. Lazic PPE134+GIF														GIF CMS RPC							U. Uggerhøj PPE134							NA63																																		
	T4 - H6	NA Setup							D. Dannheim PPE156							Clic pix							A. Macchiolo PPE146+PPE156							AIDA WP7							A. Rummler PPE146+PPE156							ATLAS ITK																											
	T4 - H8	NA Setup							W. Scandale PPE138							UA9							M. Bozzo PPE138							TOTEM PPS							ATLAS HVCMOS							A. Rummler PPE138+PPE168							LHCb A-muons																				
	T4 - K12	NA Setup							H. Danielsson														NA62																																																
	T6 - M2	NA Setup							J. Barth							NA58 COMPASS																																																							
TT41																																			P. Muggli							AWAKE																													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>
 This schedule in synchronized with injector schedule v1.1.
 Summer student excercices will be organized in H8 on x,xx,xx and xxth August.
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).
 For TS a cool down time is needed and will be announced in the days preceding the stop.
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>
 Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS





SPS: June 2017

schedule issue date: 18-May-2017

Version: 1.05

		Mon 29 Mai	Tue 30 Mai	Wed 31 Mai	Thu 1 Jun	Fri 2 Jun	Sat 3 Jun	Sun 4 Jun	Mon 5 Jun	Tue 6 Jun	Wed 7 Jun	Thu 8 Jun	Fri 9 Jun	Sat 10 Jun	Sun 11 Jun	Mon 12 Jun	Tue 13 Jun	Wed 14 Jun	Thu 15 Jun	Fri 16 Jun	Sat 17 Jun	Sun 18 Jun	Mon 19 Jun	Tue 20 Jun	Wed 21 Jun	Thu 22 Jun	Fri 23 Jun	Sat 24 Jun	Sun 25 Jun	Mon 26 Jun	Tue 27 Jun	Wed 28 Jun	Thu 29 Jun	Fri 30 Jun	Sat 1 Jul	Sun 2 Jul					
Week		22								23								24								25								26							
Machine		8h UA9				8h TS1				8h				8h				8h				8h Coldex				8h															
North Area	T2 - H2	Calice (Ahcal)				R. Jacobsson PPE172				SHiP				A. Aduszkiewicz				NA61 test				A. Aduszkiewicz				NA61 SHINE				NA61 test											
	T2 - H4	U. Uggerhøj PPE134				NA63				D. Lazic PPE164				CMS ECAL				E. Auffray PPE134				AIDA WP14				D. Lazic PPE164				CMS ECAL R&D				CMS ECAL							
	T4 - H6	A. Rummler PPE146+PPE156				ATLAS ITK				M. Silari				CERF				H. Kagan PPE146				RD42				ATLAS HGTD															
	T4 - H8	ATLAS HVCMOS				H. Schindler, A. Rummler PPE138+PPE168				LHCb A-muons				A. Rummler				ATLAS Tilecal				ATLAS TRT																			
	T4 - K12	H. Danielsson																				NA62																			
	T6 - M2	J. Barth																				NA58 COMPASS																			
TT41	P. Muggli												AWAKE																												

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v1.1.


Summer student exercises will be organized in H8 on x,xx,xx and xxth August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS



SPS: July 2017




schedule issue date: 18-May-2017

Version: 1.05

		Mon 26 Jun	Tue 27 Jun	Wed 28 Jun	Thu 29 Jun	Fri 30 Jun	Sat 1 Jul	Sun 2 Jul	Mon 3 Jul	Tue 4 Jul	Wed 5 Jul	Thu 6 Jul	Fri 7 Jul	Sat 8 Jul	Sun 9 Jul	Mon 10 Jul	Tue 11 Jul	Wed 12 Jul	Thu 13 Jul	Fri 14 Jul	Sat 15 Jul	Sun 16 Jul	Mon 17 Jul	Tue 18 Jul	Wed 19 Jul	Thu 20 Jul	Fri 21 Jul	Sat 22 Jul	Sun 23 Jul	Mon 24 Jul	Tue 25 Jul	Wed 26 Jul	Thu 27 Jul	Fri 28 Jul	Sat 29 Jul	Sun 30 Jul					
Week		26							27							28							29							30											
Machine		<div style="display: flex; justify-content: space-between;"> 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h 8h </div>																																							
North Area	T2 - H2	NA61 SHINE	A. Aduszkiewicz				NA61 test							CMS HGCAL							CMS HCAL																				
	T2 - H4	CMS ECAL R&D	D. Lazic PPE164				CMS ECAL							GIF RD51 CMS GEM							PHOTAG AXIAL							LEMMA													
	T4 - H6	RD42	A. Rummler PPE146+PPE156				ATLAS HGTD							Clic pix														ATLAS ITK													
	T4 - H8	ATLAS Tilecal	A. Rummler				ATLAS TRT							ALICE ITS / FOCAL							UA9 Totem							RD52 DREAM							LHCb A-muons						
	T4 - K12	H. Danielsson																																							
	T6 - M2	J. Barth																																							
TT41																																									

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>
 This schedule is synchronized with injector schedule v1.1.
 Summer student exercises will be organized in H8 on x,xx,xx and xxth August.
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).
 For TS a cool down time is needed and will be announced in the days preceding the stop.
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>
 Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS



SPS: August 2017




schedule issue date: 18-May-2017

Version: 1.05

		Mon 31 Jul	Tue 1 Aug	Wed 2 Aug	Thu 3 Aug	Fri 4 Aug	Sat 5 Aug	Sun 6 Aug	Mon 7 Aug	Tue 8 Aug	Wed 9 Aug	Thu 10 Aug	Fri 11 Aug	Sat 12 Aug	Sun 13 Aug	Mon 14 Aug	Tue 15 Aug	Wed 16 Aug	Thu 17 Aug	Fri 18 Aug	Sat 19 Aug	Sun 20 Aug	Mon 21 Aug	Tue 22 Aug	Wed 23 Aug	Thu 24 Aug	Fri 25 Aug	Sat 26 Aug	Sun 27 Aug	Mon 28 Aug	Tue 29 Aug	Wed 30 Aug	Thu 31 Aug	Fri 1 Sep	Sat 2 Sep	Sun 3 Sep															
Week		31							32							33							34							35																					
Machine																																																			
North Area	T2 - H2	CMS HCAL		A. Aduszkiewicz													NA61 neutrino																																		
	T2 - H4	LEMMA		M.R. Jaekel, E. Oliveri PPE134+GIF							GIF RD51							GIF CMS GEM							CaloCube							NA64																			
	T4 - H6	ATLAS ITK		M. Silari							XSEC							ATLAS HGTD							RD42							Clic pix							CMS Timing												
	T4 - H8			H. Schindler, A. Rummler PPE138+PPE168							LHCb A-muons							M. Noy PPE138							NA62 GTK							UA9 Totem							ATLAS HVCMOS												
	T4 - K12			H. Danielsson																																			NA62												
	T6 - M2			J. Barth																																										NA58 COMPASS					
TT41																P. Muggli																					AWAKE														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>
 This schedule is synchronized with injector schedule v1.1.
 Summer student exercises will be organized in H8 on x,xx,xx and xxth August.
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).
 For TS a cool down time is needed and will be announced in the days preceding the stop.
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>
 Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS



SPS: September 2017



schedule issue date: 18-May-2017

Version: 1.05

		Mon 28 Aug	Tue 29 Aug	Wed 30 Aug	Thu 31 Aug	Fri 1 Sep	Sat 2 Sep	Sun 3 Sep	Mon 4 Sep	Tue 5 Sep	Wed 6 Sep	Thu 7 Sep	Fri 8 Sep	Sat 9 Sep	Sun 10 Sep	Mon 11 Sep	Tue 12 Sep	Wed 13 Sep	Thu 14 Sep	Fri 15 Sep	Sat 16 Sep	Sun 17 Sep	Mon 18 Sep	Tue 19 Sep	Wed 20 Sep	Thu 21 Sep	Fri 22 Sep	Sat 23 Sep	Sun 24 Sep	Mon 25 Sep	Tue 26 Sep	Wed 27 Sep	Thu 28 Sep	Fri 29 Sep	Sat 30 Sep	Sun 1 Oct																																			
Week		35							36							37							38							39																																									
Machine		8h							8h							8h							8h							8h																																									
North Area	T2 - H2	A. Aduszkiewicz							NA61 neutrino							I. Laktineh							Calice (Sdhcal)							R. Jacobsson PPE172							SHiP combined																																		
	T2 - H4	CaloCube							S. Gninenko PPE134																					NA64																																									
	T4 - H6	Clic pix							D. Lazic PPE156							CMS Timing							A. Rummler PPE146+PPE156							ATLAS HGTD							A. Tauro PPE156							ALICE muons							D. Dannheim PPE156							Clic pix							ATLAS AFP						
	T4 - H8	UA9 Totem							A. Rummler PPE158							ATLAS HVCMOS							A. Rummler PPE158							ATLAS Tilecal							ATLAS HVCMOS							A. Rummler PPE158							mu-e																				
	T4 - K12	H. Danielsson																																										NA62																											
	T6 - M2	J. Barth																																																	NA58 COMPASS																				
TT41	P. Muggli							AWAKE																																																															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v1.1.


Summer student exercises will be organized in H8 on x,xx,xx and xxth August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS





SPS: October 2017


schedule issue date: 18-May-2017

Version: 1.05

		Mon 2 Oct	Tue 3 Oct	Wed 4 Oct	Thu 5 Oct	Fri 6 Oct	Sat 7 Oct	Sun 8 Oct	Mon 9 Oct	Tue 10 Oct	Wed 11 Oct	Thu 12 Oct	Fri 13 Oct	Sat 14 Oct	Sun 15 Oct	Mon 16 Oct	Tue 17 Oct	Wed 18 Oct	Thu 19 Oct	Fri 20 Oct	Sat 21 Oct	Sun 22 Oct	Mon 23 Oct	Tue 24 Oct	Wed 25 Oct	Thu 26 Oct	Fri 27 Oct	Sat 28 Oct	Sun 29 Oct	Mon 30 Oct	Tue 31 Oct	Wed 1 Nov	Thu 2 Nov	Fri 3 Nov	Sat 4 Nov	Sun 5 Nov													
Week		40							41							42							43							44																			
Machine		8h																		9h		8h		8h		8h		8h		8h		8h		8h		8h		8h		8h		8h		8h		8h		8h	
North Area	T2 - H2	X. Wu PPE172				HERD							A. Aduszkiewicz				NA61 SHINE							A. Aduszkiewicz							NA61 SHINE																		
	T2 - H4	M.R. Jaekel, E. Oliveri PPE134+GIF				GIF RD51							D. Lazic PPE164		CMS ECAL							A. Ariga PPE134		DsTau		X. Wu PPE134		HERD							CaloCube														
	T4 - H6	ATLAS AFP		A. Rummler PPE146+PPE156				ATLAS ITK							CMS Outer Tracker							D. Lazic PPE156																											
	T4 - H8	mu-e		H. Schindler, A. Rummler PPE138+PPE168				LHCb A-muons							UA9 Totem							W. Scandale, M. Bozzo PPE138+PPE168		W. Scandale PPE138		UA9		X. Wu PPE138		RE29 DAMPE																			
	T4 - K12	H. Danielsson																		NA62																													
	T6 - M2	J. Barth																		NA58 COMPASS																													
TT41	P. Muggli																		AWAKE e-commissioning																														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>
 This schedule is synchronized with injector schedule v1.1.
 Summer student exercises will be organized in H8 on x,xx,xx and xxth August.
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).
 For TS a cool down time is needed and will be announced in the days preceding the stop.
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>
 Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS





SPS: November 2017

schedule issue date: 18-May-2017

Version: 1.05

		Mon 30 Oct	Tue 31 Oct	Wed 1 Nov	Thu 2 Nov	Fri 3 Nov	Sat 4 Nov	Sun 5 Nov	Mon 6 Nov	Tue 7 Nov	Wed 8 Nov	Thu 9 Nov	Fri 10 Nov	Sat 11 Nov	Sun 12 Nov	Mon 13 Nov	Tue 14 Nov	Wed 15 Nov	Thu 16 Nov	Fri 17 Nov	Sat 18 Nov	Sun 19 Nov	Mon 20 Nov	Tue 21 Nov	Wed 22 Nov	Thu 23 Nov	Fri 24 Nov	Sat 25 Nov	Sun 26 Nov	Mon 27 Nov	Tue 28 Nov	Wed 29 Nov	Thu 30 Nov	Fri 1 Dec	Sat 2 Dec	Sun 3 Dec							
Week		44							45							46							47							48													
Machine		8h							8h							8h UA9							8h							8h													
North Area	T2 - H2	A. Aduszkiewicz																												NA61 SHINE													
	T2 - H4	HERD	CaloCube							J. Heuser							RE21 CBM							P. Martinengo							NA61 ITS			R2E									
	T4 - H6																																										
	T4 - H8	X. Wu	RE29 DAMPE							M. Kastriotou							R2E							J. Mitchell							HNX							M. Kastriotou			R2E		
	T4 - K12																																										
	T6 - M2																																										
TT41	P. Muggli																													AWAKE e-commissioning													

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v1.1.


Summer student exercises will be organized in H8 on x,xx,xx and xxth August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS





SPS: December 2017

schedule issue date: 18-May-2017

Version: 1.05

		Mon 27 Nov	Tue 28 Nov	Wed 29 Nov	Thu 30 Nov	Fri 1 Dec	Sat 2 Dec	Sun 3 Dec	Mon 4 Dec	Tue 5 Dec	Wed 6 Dec	Thu 7 Dec	Fri 8 Dec	Sat 9 Dec	Sun 10 Dec	Mon 11 Dec	Tue 12 Dec	Wed 13 Dec	Thu 14 Dec	Fri 15 Dec	Sat 16 Dec	Sun 17 Dec	Mon 18 Dec	Tue 19 Dec	Wed 20 Dec	Thu 21 Dec	Fri 22 Dec	Sat 23 Dec	Sun 24 Dec	Mon 25 Dec	Tue 26 Dec	Wed 27 Dec	Thu 28 Dec	Fri 29 Dec	Sat 30 Dec	Sun 31 Dec		
Week		48							49							50							51							52								
Machine		<div style="display: flex; align-items: center;"> <div style="width: 100px; height: 100px; background-color: yellow; margin-right: 10px;"></div> <div> <p>8h</p> <p>18h</p> </div> </div>																																				
North Area	T2 - H2	A. Aduszkiewicz																	NA61 SHINE																			
	T2 - H4	NA61 ITS			M. Kastriotou														R2E								H4Irrad											
	T4 - H6																																					
	T4 - H8	M. Kastriotou					R2E							NUCLEON																L. Tkachev								
			PPE128										PPE138																									
	T4 - K12																																					
T6 - M2																																						
TT41	P. Muggli																											AWAKE e-commissioning										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule in synchronized with injector schedule v1.1.

Summer student excercices will be organized in H8 on x,xx,xx and xxth August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Length RP cooldown before Technical Stop will be precisely defined 1 week before the TS

