

LLRF Development and Testing in SM18

- **Activities planed from now till end of year**
 - Basically testing in vertical cryostat till end of year
- **Development of FESA classes + SM18 testing**
 - Does not include preparation of infrastructure in SPS

