

20<sup>th</sup> August 2009

# 2009 - CTF 3 - Schedule in CLEX

	Jul					Aug					Sep			
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39	
Mo	29	6	13	20	27	3	10	17	24	31	7	14	21	
Tu														
We														
Th											Jeune G.			
Fr														
Sa														
Su														

	Oct			Nov							Dec			
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52	
Mo	28	5		7	14	21	28	4	11	30	7	14	21	
Tu														
We			CLIC work shop											
Th														
Fr														
Sa														
Su														

All accelerators stop

CTF3 stop

Dec

CTF3 SHUTDOWN

Xmas.



Installations in TBTS and TBL lines

Optional week.