


Update on CERN PC workshop

Project status

- EN and TE Dept. agree to move out of bat 102
 - EN PCB workshop, TE surface coating
 - Main reason is safety
- Preferred solution:
 - Both in the same building
 - Regroup with EN-ICE section for PCB design (bat 301, 160)
- Some preliminary studies
 - Go to location of bat 174
 - No detailed price estimate yet
 - No detailed time estimate yet
 - No approval from top management yet



Water treatment plant

Present location

Possible new location

RD51 and PH attitude

- PH Dept questioned timing, feasibility in industry
- EN-ICE GL reluctant to include bigger machines
- RD51 pushing for increased capabilities
- RD51 institutes have to lobby