

DRAFT LHC Schedule 2018
Remains to be approved by Research board

	Jan			Feb				Mar			Apr			
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13	
Mo	1	8	15	22	29	5	12	19	26	5	12	19	26	
Tu		Controls Maintenance												
We														
Th					Technical stop (YETS)									
Fr														
Sa										DSO test				
Su														

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	Easter 2	9	16	23	30	7	14	Whitsun 21	VdM run 28	4	11	18	25
Tu				Scrubbing	1st May								
We	Recommissioning with beam											TS1	
Th			Scrubbing			Ascension							
Fr													
Sa				Interleaved commissioning & intensity ramp up							MD 1		
Su													

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9	16	23	30	6	13	20	27	3	10	17	24
Tu				MD 2									
We												TS2	
Th										Jeune G.			
Fr											MD 3		
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1	8	15	22	MD 4 29	Ion setting up 5	12	19	26	3	10	17	Xmas 24
Tu								MD 5					
We		Special physics run											
Th				TS3								Long Shutdown 2	
Fr													
Sa				MD 4									
Su													

- Technical Stop
- Powering tests
- Machine check out
- Recommissioning with beam
- Interleaved commissioning & intensity ramp up
- Proton physics run
- Special physics runs (indicative - schedule to be established)
- Machine development
- Scrubbing (indicative - dates to be established)
- Pb - Pb Ion physics run
- Pb Ion Setting up
- LINAC 3 Pb oven re-fill