

# SPS: Mai 2017



schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 1 Mai	Tue 2 Mai	Wed 3 Mai	Thu 4 Mai	Fri 5 Mai	Sat 6 Mai	Sun 7 Mai	Mon 8 Mai	Tue 9 Mai	Wed 10 Mai	Thu 11 Mai	Fri 12 Mai	Sat 13 Mai	Sun 14 Mai	Mon 15 Mai	Tue 16 Mai	Wed 17 Mai	Thu 18 Mai	Fri 19 Mai	Sat 20 Mai	Sun 21 Mai	Mon 22 Mai	Tue 23 Mai	Wed 24 Mai	Thu 25 Mai	Fri 26 Mai	Sat 27 Mai	Sun 28 Mai	Mon 29 Mai	Tue 30 Mai	Wed 31 Mai	Thu 1 Jun	Fri 2 Jun	Sat 3 Jun	Sun 4 Jun																																										
Week		18							19							20							21							22																																																
Machine													8h							8h							8h UA9							8h TS1																																												
North Area	T2 - H2	<b>NA Setup</b>							D. Lazic PPE172							<b>CMS HGCAL</b>							X. Wu PPE172							<b>HERD</b>							A. Ariga PPE172							<b>DsTau</b>							F. Sefkow PPE172							<b>Calice (Ahalcal)</b>							R. Jacobsson PPE172							<b>SHiP</b>						
	T2 - H4	<b>NA Setup</b>							M.R. Jaekel, D. Lazic PPE134+GIF														<b>GIF CMS RPC</b>							U. Uggerhøj PPE134														<b>NA63</b>																																		
	T4 - H6	<b>NA Setup</b>							D. Dannheim PPE156							<b>Clic pix</b>							A. Macchiolo PPE146+PPE156							<b>AIDA WP7</b>							A. Rummler PPE146+PPE156														<b>ATLAS ITK</b>																											
	T4 - H8	<b>NA Setup</b>							W. Scandale PPE138							<b>UA9</b>							M. Bozzo PPE138							<b>UA9 Totem Scandale, M. Bozzo</b>							<b>TOTEM PPS</b>							A. Rummler PPE138+PPE168							<b>ATLAS HVCMOS</b>							H. Schindler, A. Rummler PPE138+PPE168							<b>LHCb A-muons</b>													
	T4 - K12	<b>NA Setup</b>																					H. Danielsson																												<b>NA62</b>																											
	T6 - M2	<b>NA Setup</b>							J. Barth																																																	<b>NA58 COMPASS</b>																				
TT41																																																									P. Muggli											<b>AWAKE</b>										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.3.

Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>



# SPS: June 2017




schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 29 Mai	Tue 30 Mai	Wed 31 Mai	Thu 1 Jun	Fri 2 Jun	Sat 3 Jun	Sun 4 Jun	Mon 5 Jun	Tue 6 Jun	Wed 7 Jun	Thu 8 Jun	Fri 9 Jun	Sat 10 Jun	Sun 11 Jun	Mon 12 Jun	Tue 13 Jun	Wed 14 Jun	Thu 15 Jun	Fri 16 Jun	Sat 17 Jun	Sun 18 Jun	Mon 19 Jun	Tue 20 Jun	Wed 21 Jun	Thu 22 Jun	Fri 23 Jun	Sat 24 Jun	Sun 25 Jun	Mon 26 Jun	Tue 27 Jun	Wed 28 Jun	Thu 29 Jun	Fri 30 Jun	Sat 1 Jul	Sun 2 Jul																		
Week		22							23							24							25							26																								
Machine		8h UA9		8h TS1									8h									8h																																
North Area	T2 - H2	Calice (AHCAL)		R. Jacobsson PPE172		<b>SHiP</b>							A. Aduszkiewicz							<b>NA61 test</b>							A. Aduszkiewicz							<b>NA61 SHINE</b>																				
	T2 - H4	U. Uggerhøj PPE134				<b>NA63</b>							D. Lazic PPE164							<b>CMS ECAL</b>							E. Auffray PPE134							<b>AIDA WP14</b>							<b>CMS ECAL R&amp;D</b>							<b>CMS ECAL</b>						
	T4 - H6	A. Rummler PPE146+PPE156											<b>ATLAS ITK</b>							M. Silari							<b>CERF</b>							H. Kagan PPE146							<b>RD42</b>							<b>ATLAS HGTD</b>						
	T4 - H8	ATLAS HVCMOS		H. Schindler, A. Rummler PPE138+PPE168									<b>LHCb A-muons</b>							A. Rummler														<b>ATLAS Tilecal</b>							<b>ATLAS TRT</b>													
	T4 - K12	H. Danielsson																																							<b>NA62</b>													
	T6 - M2	J. Barth																																														<b>NA58 COMPASS</b>						
TT41	P. Muggli																									<b>AWAKE</b>																												

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
**Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.**  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>



# SPS: July 2017




schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 26 Jun	Tue 27 Jun	Wed 28 Jun	Thu 29 Jun	Fri 30 Jun	Sat 1 Jul	Sun 2 Jul	Mon 3 Jul	Tue 4 Jul	Wed 5 Jul	Thu 6 Jul	Fri 7 Jul	Sat 8 Jul	Sun 9 Jul	Mon 10 Jul	Tue 11 Jul	Wed 12 Jul	Thu 13 Jul	Fri 14 Jul	Sat 15 Jul	Sun 16 Jul	Mon 17 Jul	Tue 18 Jul	Wed 19 Jul	Thu 20 Jul	Fri 21 Jul	Sat 22 Jul	Sun 23 Jul	Mon 24 Jul	Tue 25 Jul	Wed 26 Jul	Thu 27 Jul	Fri 28 Jul	Sat 29 Jul	Sun 30 Jul
Week		26							27							28							29							30						
Machine		<div style="display: flex; justify-content: space-between;"> <span>17h</span> <span>17h 8h</span> <span>8h</span> <span>8h</span> </div>																																		
North Area	T2 - H2	NA61 SHINE A. Aduszkiewicz					Coldex RP 8h TS2 A. Aduszkiewicz					NA61 test D. Lazic PPE172					CMS HGCAL D. Lazic PPE172					CMS HCAL														
	T2 - H4	CMS ECAL R&D	CMS ECAL D. Lazic PPE164					M.R. Jaekel, E. Oliveri, D. Lazic PPE134+GIF					GIF RD51 CMS GEM					PHOTAG AXIAL A. Berra/L. Bandiera PPE134					LEMMA F. Anulli PPE134													
	T4 - H6	RD42	ATLAS HGTD A. Rummler PPE146+PPE156					D. Dannheim PPE156					Clic pix A. Rummler PPE146+PPE156					ATLAS ITK																		
	T4 - H8	ATLAS Tilecal	ATLAS TRT A. Rummler					ALICE ITS / FOCAL A. Tauro					UA9 Totem W. Scandale, M. Bozzo PPE138+PPE168					RD52 DREAM R. Wigmans PPE168					LHCb A-muons H. Schindler, A. Rummler PPE138+PPE168													
	T4 - K12	H. Danielsson																																		
	T6 - M2	J. Barth																																		
TT41																																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
**Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.**  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>



# SPS: August 2017




schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 31 Jul	Tue 1 Aug	Wed 2 Aug	Thu 3 Aug	Fri 4 Aug	Sat 5 Aug	Sun 6 Aug	Mon 7 Aug	Tue 8 Aug	Wed 9 Aug	Thu 10 Aug	Fri 11 Aug	Sat 12 Aug	Sun 13 Aug	Mon 14 Aug	Tue 15 Aug	Wed 16 Aug	Thu 17 Aug	Fri 18 Aug	Sat 19 Aug	Sun 20 Aug	Mon 21 Aug	Tue 22 Aug	Wed 23 Aug	Thu 24 Aug	Fri 25 Aug	Sat 26 Aug	Sun 27 Aug	Mon 28 Aug	Tue 29 Aug	Wed 30 Aug	Thu 31 Aug	Fri 1 Sep	Sat 2 Sep	Sun 3 Sep													
Week		31							32							33							34							35																			
Machine		8h							8h							8h							8h							8h																			
North Area	T2 - H2	CMS HCAL		A. Aduszkiewicz																												NA61 neutrino																	
	T2 - H4	LEMMA		M.R. Jaekel, E. Oliveri PPE134+GIF										GIF RD51							M.R. Jaekel GIF		GIF							O. Adriani PPE134							CaloCube		S. Gninenko PPE134		NA64								
	T4 - H6	ATLAS ITK		M. Silari										XSEC							ATLAS HGTD							H. Kagan PPE146		RD42							D. Dannheim PPE156							Clic pix		D. Lazic PPE156		CMS Timing	
	T4 - H8			H. Schindler, A. Rummler PPE138+PPE168										LHCb A-muons							M. Noy PPE138		NA62 GTK							UA9 Totem							W. Scandale, M. Bozzo PPE138+PPE168		A. Rummler PPE158		ATLAS HVCMOS								
	T4 - K12			H. Danielsson																												NA62																	
	T6 - M2			J. Barth																												NA58 COMPASS																	
TT41																P. Muggli														AWAKE																			

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
**Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.**  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>





# SPS: September 2017


schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 28 Aug	Tue 29 Aug	Wed 30 Aug	Thu 31 Aug	Fri 1 Sep	Sat 2 Sep	Sun 3 Sep	Mon 4 Sep	Tue 5 Sep	Wed 6 Sep	Thu 7 Sep	Fri 8 Sep	Sat 9 Sep	Sun 10 Sep	Mon 11 Sep	Tue 12 Sep	Wed 13 Sep	Thu 14 Sep	Fri 15 Sep	Sat 16 Sep	Sun 17 Sep	Mon 18 Sep	Tue 19 Sep	Wed 20 Sep	Thu 21 Sep	Fri 22 Sep	Sat 23 Sep	Sun 24 Sep	Mon 25 Sep	Tue 26 Sep	Wed 27 Sep	Thu 28 Sep	Fri 29 Sep	Sat 30 Sep	Sun 1 Oct																																			
Week		35							36							37							38							39																																									
Machine		8h							8h							8h							8h							8h																																									
North Area	T2 - H2	A. Aduszkiewicz							<b>NA61 neutrino</b>							I. Laktineh							<b>Calice (Sdhcal)</b>							R. Jacobsson PPE172							<b>SHiP combined</b>																																		
	T2 - H4	<b>CaloCube</b>							S. Gninenko PPE134																					<b>NA64</b>																																									
	T4 - H6	<b>Clic pix</b>							D. Lazic PPE156							<b>CMS Timing</b>							A. Rummler PPE146+PPE156							<b>ATLAS HGTD</b>							A. Tauro PPE156							<b>ALICE muons</b>							D. Dannheim PPE156							<b>Clic pix</b>							<b>ATLAS AFP</b>						
	T4 - H8	UA9 Totem							<b>ATLAS HVCMOS</b>							A. Rummler PPE158							A. Rummler PPE158							<b>ATLAS Tilecal</b>							<b>ATLAS HVCMOS</b>							A. Rummler PPE158							C. Matteuzzi PPE138							<b>mu-e</b>													
	T4 - K12	H. Danielsson																																																	<b>NA62</b>																				
	T6 - M2	J. Barth																																																								<b>NA58 COMPASS</b>													
TT41	P. Muggli							<b>AWAKE</b>																																																															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
**Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.**  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>



# SPS: October 2017




schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 2 Oct	Tue 3 Oct	Wed 4 Oct	Thu 5 Oct	Fri 6 Oct	Sat 7 Oct	Sun 8 Oct	Mon 9 Oct	Tue 10 Oct	Wed 11 Oct	Thu 12 Oct	Fri 13 Oct	Sat 14 Oct	Sun 15 Oct	Mon 16 Oct	Tue 17 Oct	Wed 18 Oct	Thu 19 Oct	Fri 20 Oct	Sat 21 Oct	Sun 22 Oct	Mon 23 Oct	Tue 24 Oct	Wed 25 Oct	Thu 26 Oct	Fri 27 Oct	Sat 28 Oct	Sun 29 Oct	Mon 30 Oct	Tue 31 Oct	Wed 1 Nov	Thu 2 Nov	Fri 3 Nov	Sat 4 Nov	Sun 5 Nov					
Week		40							41							42							43							44											
Machine																				UA9																					
North Area	T2 - H2	X. Wu PPE172				<b>HERD</b>							A. Aduszkiewicz				<b>NA61 SHINE</b>				A. Aduszkiewicz							<b>NA61 SHINE</b>													
	T2 - H4	M.R. Jaekel, E. Oliveri PPE134+GIF											<b>GIF RD51</b>				D. Lazic PPE164				<b>CMS ECAL</b>				A. Ariga PPE134			<b>DsTau</b>			X. Wu PPE134			<b>HERD</b>			<b>CaloCube</b> O. Adriani PPE134				
	T4 - H6	<b>ATLAS AFP</b>		A. Rummler PPE146+PPE156									<b>ATLAS ITK</b>				<b>CMS Outer Tracker</b> D. Lazic PPE156																								
	T4 - H8	<b>mu-e</b>		H. Schindler, A. Rummler PPE138+PPE168									<b>LHCb A-muons</b>				<b>UA9 Totem</b> W. Scandale, M. Bozzo PPE138+PPE168				W. Scandale PPE138			<b>UA9</b>			X. Wu PPE138			<b>RE29 DAMPE</b>											
	T4 - K12	H. Danielsson															<b>NA62</b>																								
	T6 - M2	J. Barth															<b>NA58 COMPASS</b>																								
TT41	E. Gschwendtner																			<b>AWAKE e-commissioning</b>																					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
**Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.**  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>





# SPS: November 2017


schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 30 Oct	Tue 31 Oct	Wed 1 Nov	Thu 2 Nov	Fri 3 Nov	Sat 4 Nov	Sun 5 Nov	Mon 6 Nov	Tue 7 Nov	Wed 8 Nov	Thu 9 Nov	Fri 10 Nov	Sat 11 Nov	Sun 12 Nov	Mon 13 Nov	Tue 14 Nov	Wed 15 Nov	Thu 16 Nov	Fri 17 Nov	Sat 18 Nov	Sun 19 Nov	Mon 20 Nov	Tue 21 Nov	Wed 22 Nov	Thu 23 Nov	Fri 24 Nov	Sat 25 Nov	Sun 26 Nov	Mon 27 Nov	Tue 28 Nov	Wed 29 Nov	Thu 30 Nov	Fri 1 Dec	Sat 2 Dec	Sun 3 Dec				
Week		44							45							46							47							48										
Machine		8h							8h							8h							8h							8h										
North Area	T2 - H2	A. Aduszkiewicz																												NA61 SHINE										
	T2 - H4	HERD	CaloCube							J. Heuser							RE21 CBM							P. Martinengo							NA61 ITS			R2E						
	T4 - H6																																							
	T4 - H8	X. Wu	RE29 DAMPE							M. Kastriotou							R2E							J. Mitchell							HNX							R2E		
	T4 - K12																																							
	T6 - M2																																							
TT41	E. Gschwendtner																												AWAKE e-commissioning											

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>  
 This schedule is synchronized with injector schedule v1.3.  
 Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.  
 No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).  
 For TS a RP cool down time is needed and will be announced in the days preceding the stop.  
 Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>



# SPS: December 2017



schedule issue date: 17-Aug-2017

Version: 2.0

		Mon 27 Nov	Tue 28 Nov	Wed 29 Nov	Thu 30 Nov	Fri 1 Dec	Sat 2 Dec	Sun 3 Dec	Mon 4 Dec	Tue 5 Dec	Wed 6 Dec	Thu 7 Dec	Fri 8 Dec	Sat 9 Dec	Sun 10 Dec	Mon 11 Dec	Tue 12 Dec	Wed 13 Dec	Thu 14 Dec	Fri 15 Dec	Sat 16 Dec	Sun 17 Dec	Mon 18 Dec	Tue 19 Dec	Wed 20 Dec	Thu 21 Dec	Fri 22 Dec	Sat 23 Dec	Sun 24 Dec	Mon 25 Dec	Tue 26 Dec	Wed 27 Dec	Thu 28 Dec	Fri 29 Dec	Sat 30 Dec	Sun 31 Dec				
Week		48							49							50							51							52										
Machine		8h																		8h																				
North Area	T2 - H2	A. Aduszkiewicz																		NA61 SHINE																				
	T2 - H4	NA61 ITS			M. Kastriotou															R2E			H4Irrad																	
	T4 - H6																																							
	T4 - H8	M. Kastriotou						R2E						L. Tkachev												NUCLEON														
		PPE128												PPE138																										
	T4 - K12																																							
T6 - M2																																								
TT41	E. Gschwendtner																		AWAKE e-commissioning																					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v1.3.

Summer student exercises will be organised in H8 on 3, 10, 17 and 24th August.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

