## ADTC Mandate

F. Butin

ADTC Meeting 1

05/10/2017

## ADTC Mandate (F. Bordry, 06/09/2017)

• New AFTC (AD Facility Technical Coordinator) mandate:

"The AD Facility Technical Coordinator is in charge of coordinating the infrastructure and service related activities required for maintenance, consolidation and upgrades of the AD facility, with the goal of securing its operation with high availability and reliability, while respecting all safety requirements.

The AD facility includes the AD hall (buildings 193 and 393), the AD machine, the ELENA machine, the transfer lines, the AD experimental areas and the target area (buildings 195, 196, 232, 235 and 93). "

## Responsibilities of ADTC

- Organize / coordinate AD hall infrastructure activities
- Plan / organize TS / YETS / LS2 works for AD ring, infrastructures, target and ELENA
- Support AD consolidation leader (T. Eriksson) to organize project structure
- Collect requirements from experiments / evaluate
- Identify new needs that can emerge
- Convene / chair a monthly ADTC meeting ; ADUC, ELENA commissioning, steering and weekly operation meetings remain unchanged
- Report to relevant CERN committees (IEFC, EATM, LS2C) for whole AD facility

## Responsibility matrix

| Responsibility                                      | AD-Ring         | General<br>Infrastructure | Experimental<br>Areas | AD<br>Target                | ELENA                       |
|---|-----------------|---------------------------|-----------------------|-----------------------------|-----------------------------|
| Department-Group                                    | BE-OP           | EN-EA                     | EP-UAD                | EN-STI                      | BE-OP                       |
| Beam Operation &<br>Related Planning                | BE-OP           | AFTC                      | EP-UAD                | BE-OP                       | BE-OP                       |
| Infrastructure &<br>Service Coordination            | AFTC            | AFTC                      | EP-UAD +<br>AFTC      | EN-STI +<br>AFTC            | AFTC                        |
| Consolidation<br>Program &<br>Planning/Coordination | BE-OP +<br>AFTC | AFTC                      | EP-UAD +<br>AFTC      | EN-STI +<br>AFTC            | N/A                         |
| YETS/LS2 Planning &<br>Supervision                  | BE-OP +<br>AFTC | AFTC                      | EP-UAD                | EN-STI +<br>AFTC            | BE-OP +<br>BE-ABP +<br>AFTC |
| Safety  | BE-DSO          | EN-DSO                    | EP-DSO                | BE-DSO                      | BE-DSO                      |
| Master-Plan<br>Management                           | BE-OP +<br>AFTC | AFTC                      | EP-UAD +<br>AFTC      | BE-OP +<br>EN-STI +<br>AFTC | BE-OP +<br>BE-ABP +<br>AFTC |