



Plans for ECAL-HCAL Upgrade Task Force Meetings and Time Scales for Efforts

B. Cox, R. Ruchti



Strawman Schedule For Necessary Components

<u>Item</u>	<u>Necessary Time</u>
• Physics Drivers	3+1 months
• Simulation Tools	3+3 months
• Detector Performance	12+6 months
• Simulation Studies of Designs and Performance	24+12 months
• R&D Methods and Tests	24+12 months
• TDR	6+3 months



Potential 2010 ECAL-HCAL Task Force Meetings

Upgrade Weeks

26 - 30 April

25 - 29 October

Upgrade Days

21 Jan

18 Feb

24 June

15 July

30 Sep

18 Nov

**We will next meet
during Dec. CMS Week**

Possible Task Force Meetings

During Upgrade Weeks

28 April*, 27 October*

During CMS Weeks

Dec 6*, March 15*, June 14*, Dec 6*

In coordination with Upgrade Days

20 Jan

19 Feb*

23 June

14 July

29 Sep*

17 Nov

* Suggested meeting dates