

ROOT Planning

Axel Naumann

2017-11-08

News

- Enric got an LD with ROOT!
- AN became ROOT project lead on Monday
 - contacting experiments for touching base
 - no dramatic changes ;-)

v6-12

- About to branch (early next week)
- Expect no more new features after Friday
- Release ideally end of November (as planned)

v6-12 Major Features

- TDataFrame
- llvm 5.0
- C++17 support
- vectorized and parallelized TFormula, fitting, I/O etc

Open Issues

- Remaining known major issues:
 - CMS: `string_view == nullptr_t`
 - CMS: `#defines`
- Plus Jira....

Plan of Work

- Kinda late but plan to converge by discussion with
 - team
 - experiments' representatives
 - root-planning
- Starting soon!