

PS WS prototype status

- Tank+adjustable table=>ready for installation
- instrument=>in preparation(partially mounted, cabled), should be ready Tuesday the 21st
- Tuesday 21st=>Friday 24th : test on the calibration bench
- Week 49: vacuum acceptance test
- Week 50=>52: calibration in 865
- January 2018: installation in PS ring


LIU WS serial number(asset number)

Create asset for PS and PSB WS instruments

Labels with such a code will be put on the instruments

More asset number will be created for key components (shaft, stepped chambers, ...)

Please use these numbers only to identify instruments and parts



4L1 PSB WS

- Disk slipping while operating
- Slot for instrument replacement foreseen in YETS
- What do we do?