



# 11T Dipole Task Force Schedule

J.MEIGNAN

Task Force 11T Meeting  
07 February 2018  
CERN


# Milestones

- Winding of coil 118 ongoing (until 09/02)
- Cutting of coil 118 during Week 16
- Tests coil 118 (Modulus + Faro arm) : week 17
- 2 Last collaring mock up on coil 118 : 24/04 to 09/05
- Assemblies:
  - MBHSP107: 17/05 to 06/07
  - MBHSP108: 03/07 to 23/08

## Situation : week 6

- Coil 120 in reaction (until 09/02)
- Reaction mold for coil 118 is ready
- Collaring tests on aluminium coils are finished
- CR03 is cut. Preparation of the samples ongoing to start collaring tests asap

# Cable / Winding



# Next weeks

- Ten-stack tests
- E-modulus tests + Faro arm on the CR03 samples
- Collaring tests on CR03
- Reaction of the coil 118 in B.180