

MP systems responsible and dates for presentation to MPP

MP System	Responsible	MPP presentation	Commissioning procedure
Collimation System	B. Salvachua (Stefano Redaelli / Roderik Bruce)		Released
Injection Protection System	C. Bracco / W. Bartmann	23.02.	Released
Beam Interlock System	C. Martin / I. Romera	09.03.	Released
Powering Interlock System	A. Antoine / I. Romera	26.01. AA	Released
Vacuum System	G. Pigny	09.03.	Released
Beam Dump System	C. Bracco / W. Bartmann	23.02	Released
FMCM	A. Antoine / I. Romera	26.01. AA	Under Approval
BLM System	C. Zamantzas / B. Holzer		Approval rejected
Warm Magnet Interlock System	R. Mompò / A. Miranda Fontan	26.01. AA	Released
Safe Machine Parameter System	I. Romera / R. Secondo	09.03.	Released
Software Interlock System	J. Wenninger / ?	23.03.	Released