



Contribution ID: 39

Type: **not specified**

## **Overview of the GE2/1 & ME0 Chamber R&D & production Plans, Synergies and Lessons Learnt from GE1/1 Project**

Detector development status, important schedule dependencies, key need-by dates for electronics (includes R&D and final assembly)

### **Summary**

**Presenter:** BIANCO, Michele (CERN)

**Session Classification:** CSCs