

RD51 plans for 2018

Eraldo Oliveri

Yorgos Tsipolitis

25 Apr. - 9 May

24 (22??)-31 October

Issue date: 16-Mar-2018

Version: 1.02

LHC Exp.

PS/SPS Exp.


Other Exp.

INT Exp.

	Mar			Apr			Mai			Jun			Jul			Aug			Sep			Oct			Nov													
Week	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	
Machine															UA9 TS1 Coldex													UA9 TS2 Coldex										RP
T2 - H2	SPS & TT20 Setup 18	NA Setup 8	HERD FIT 7	NA62 GTK 7	NA61 SHINE 14	Calice (Ahalcal) 14		TIC 7	CMS HGCAL 14	ATLAS ZDC 7	Calice (Ahalcal) 7	NA61 K 60GeV/c 7	NA61 SHINE 21	AXIAL 7	KLEVER 7	LEMMA 7	CMS HGCAL 7	CMS HCAL 14	Calice (Sdhalcal) 14	HERD 7	NA61 SHINE 7	CMS HGCAL 7				NP02 26						NA61						
T2 - H4	SPS & TT20 Setup 18	NA Setup 6	NA63 9	CMS ECAL 7	GIF RD51 14	NA64 setup 7		NA64 35		CMS ECAL 7	AIDA WP14 7	SHiP installation 7	SHiP Muon 14	SHiP Charm 7	GIF 7	GIF RD51 14	DsTau 7	NP04 setup 7	NP04 7	CMS MTD 7	NP04 14	CMS ECAL 7	NP04 14			GIF RD51 14	NP04 12	RE29 DAMPE 7	HE									
T4 - H6	SPS & TT20 Setup 18	NA Setup 6	Clic pix 7	CMS Outer Tracker 9	ATLAS HGTD 7	ATLAS ITK 14	ATLAS ITK Kartel 7	RD42 7	ALICE muons 7	CERF 7	CMS Outer Tracker / AIDAwp7 7	Clic pix 7	ATLAS HGTD 7	ATLAS ITK 21	ATLAS AFP 14	ATLAS BCM 7	Clic pix 7	ATLAS ITK 14	ATLAS AFP 14		ALICE muons 7	RD42 7	AIDA WP7 7	ATLAS ITK Kartel 7	ATLAS HGTD Kartel 7	CMS Outer Tracker 7	ATLAS Strip Tk 7	Clic pix 5										

8-22 (20??) August

These are the places we usually put detectors



GOLIATH

- April – May :
 - 5 setups (7 groups) GOLIATH ON
- August :
 - 4 setups (5 groups) GOLIATH probably OFF
- October
 - 5 setups (7 groups) GOLIATH OFF

Running most of the time with muon beam