

v6.14 Preparation

Axel Naumann

2018-04-23

Dev Items Expected

- PRs: TGeo GDML float precision [PR1901]
- cling printValue and AST node generation [PR1899]
- VecOps extern templates [PR1896]
- VMC update [PR1892]

Dev Items: ????

- PyROOT / TTree.AsMatrix? [PR1872, 1889]
- TMVA MP for CV? [PR1869]
- TBufferMerger without separate output thread v2 [PR1866]
- Minuit2 MPI move to C bindings [PR1843]
- highlight mode for histogram / graph [PR1839]
- Update TMVA BDT parallelisation [PR1781]
- Modules PR1882, 1835, 1814, 1761, 1697

Blocker Jiras

- ROOT::RDataFrame
- TTreeReader: respect friend branch
- enum autoload / CMS
- SetMustClean() and RecursiveRemove / ATLAS

Test Failures

- Missing symbols
 - `__emutls_v.ZSSt11__once[call]`
 - MixMaxEngine cxx11 abi tag or not?
 - `ROOT::TTreeProcessorMT::Process(std::function<void (TTreeReader&)>)`

Test Failures (2)

- dataframe:
 - simple (Debug ubu16)
 - stringfiltercolumn (Release ubu16)
 - interface (Debug SLC6 GCC52)

Priorities

1. Finish dev items
 - **THIS WEEK**
2. Fix recurrent test failures
3. Jira blockers, critical
4. Coverity