

ECRs - Linac 4 Connection

T. Birtwistle (EN-ACE-CL)



ENGINEERING
DEPARTMENT

L4 Connection ECRs

Description	Group	Responsible	ECR Reference	ECR Status
New LBE line plus infrastructure	EN-ACE	Aurelio Berjillos	1805620 CPS-LJ-EC-0005	Under Approval (integration ongoing)
Partial dismantling of Linac2	EN-ACE	Aurelio Berjillos	1688400 CPS-LJ-EC-0003	Under Approval (final verification of equipment responsibilities ongoing)
Connection of Linac4 to BHZ20	EN-ACE	Aurelio Berjillos	1688387 CPS-LJ-EC-0002	Ready, but to be approved at the same time as: CPS-LJ-EC-0003
Consolidation and upgrade of the power converters of the LT and LTB lines	TE-EPC	David Nisbet	1851780 PSB-R-EC-0006	Released