

Status of WP9 – TNA Magnet Testing

Progress:

TNA is composed by two laboratories: CERN and FREIA. CERN is operational while FREIA is under construction for the moment.

3 projects were submitted for approval and they were all approved. 2 of them has been already performed test. La 3rd started preparation in place with us.

Status of contractual obligations (Milestones, Deliverables):

3 projects/ 8 approved and running

5 users/ 40 having been effectively at CERN others are also profiting (final counting at the end)

690 h/ 1920 access given

Open issues, difficulties (*if any*) : transport to SM18 site is still a problem. Funds are used for rental cars which is a bad investment

MagNet - CERN	User-projects			Users supported	Units of access (1 h)
	Submitted	Selected	Supported		
Year 1 (M1-M12)	3	3	2	8	464
Foreseen for project (M1-M48)	8			40	1,920

- ARIES-CERN-MagNet-2017-01 → 3 users
- ARIES-CERN-MagNet-2017-02 → 5 users
- ARIES-CERN-MagNet-2018-01 → no users in Y1

➤ MagNet experiment on track

➤ Projects foreseen in 2018 →

Prepared by Sabrina

-
- ARIES-CERN-MagNet-2017-01 → 3 users
 - ARIES-CERN-MagNet-2017-02 → 5 users
 - ARIES-CERN-MagNet-2018-01 → no users in Y1