

BWS status

Series Production

We have all the parts except:

- Tanks (delivery date is fixed 30.11.2018)
- Metallic disks (machining is ongoing)
- Stepped chambers (1/4 to be EBW)
- Shafts (1/3 is missing, will arrive soon, quality is good)
- Resolvers
- Viewports

Prototype from Vacuum Project

- At CERN partially assembled, to be EBW at CERN, mid of July.