



## SUMMARY

Follow up

Conclusion



ANTIMATTER  
FACTORY



- TE-VSC drawing approval on Control 2 completed
- 133 Flanges cleaned & passed vacuum firing
- Job created for the production of vacuum chambers with EN-MME (J3049442)
  - Supports order prepared J3049899
  - Flanges ready to be sent for machining
  - Protection for bellows received
  - Production of supports for flanges with edge welded bellows (September 2018)

- Follow up with the main workshop/subcontracting
  - Each week // short discussion to get an overview
- End of Production of 1st batch of vacuum chamber in January 2019



THANK YOU  
FOR  
YOUR  
ATTENTION  
ANY QUESTIONS?