

# Status Task 2.5 (R. Modic) 5'

7<sup>th</sup> MYRTE meeting 22-24 Oct 2018, CERN

## MYRTE CS Work Done last 6 mo



- Testing and installation of general-purpose DAQ
- Testing and installation of SSA integration
- BPM integration
- Collaboration with IBA, DESY, IPNO
- SW, design, user manuals and test plan documents delivered
- deliverables in CODAC standard RPM format**
- On-site installation performed (week 15 Oct)