

Attendance

Steve, James, Emir, Sergio, Christos, Giuseppe, Nick, John

Apologies

Cyril, Gilles, Guillaume

Minutes

-
- GOCDB has now moved repo to manchester
 - Pending still - update on ops portal move still to be got
 - SWAT - We should expose the risk assessment - Danica
 - Gilda - best way to get site list is to give a static list
 - future way is group in ATP - need to get this from Gilda

TODO : John + James - getting Gilda results into SAM database. Should already be coming into the prod messaging with a Gilda VO topic.

Reports:

APEL

-
- have tested with 'prod' brokers (dev instance) with security
 - T6/T9 done
 - doing external site testing now (T10)

Gridview

- on target for end of month

SAM

- MyEGEE portal is now dev complete - in testing

Messaging

- Now starting the WanTest phase

James - to send wiki page on server setup and test tools

- should have monitoring details too
- starting to set up all brokers now

Try and keep a test infrastructure too - it should be distributed but can be small

gStat

- release candidate last week

Accounting Portal

- regionalization on track

Regional dashboard

- plan defined for how to move forward - Nick to send details later today...

Upcoming Releases

MyEGEE + ATP are in testing

No configuration in testing yet.

Drop-in upgrade - "more things will work"

AOB

James will in the future send meeting minutes + date of next meeting

Christos: How do we limit/configure which nagios sends notifications

James: NCG config

Christos: How to limit which one

James: by mesaging config on reader/writer roles

Christos: What VO to use for testing

James/Steve: We should extend ops. Will send mail to SA1 managers to clarify.

Giuseppe: Robot Certs - any update?

John: Need to follow up with CERN CA to use it - but it's agreed

Christos: Can we get all old rpms online too

Steve: In current tooling not possible to have yum style repo, but they're there. Will send link.

Next Meeting : 10th Dec.