



# SPS: April 2018

schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 2 Apr	Tue 3 Apr	Wed 4 Apr	Thu 5 Apr	Fri 6 Apr	Sat 7 Apr	Sun 8 Apr	Mon 9 Apr	Tue 10 Apr	Wed 11 Apr	Thu 12 Apr	Fri 13 Apr	Sat 14 Apr	Sun 15 Apr	Mon 16 Apr	Tue 17 Apr	Wed 18 Apr	Thu 19 Apr	Fri 20 Apr	Sat 21 Apr	Sun 22 Apr	Mon 23 Apr	Tue 24 Apr	Wed 25 Apr	Thu 26 Apr	Fri 27 Apr	Sat 28 Apr	Sun 29 Apr	Mon 30 Apr	Tue 1 Mai	Wed 2 Mai	Thu 3 Mai	Fri 4 Mai	Sat 5 Mai	Sun 6 Mai
Week		14							15							16						17						18								
Machine																																				
North Area	T2 - H2	SPS & TT20 Setup	NA Setup				X. Wu				HERD FIT				M. Noy				NA62 GTK				A. Aduszkiewicz				NA61 SHINE									
	T2 - H4	SPS & TT20 Setup	NA Setup				U. Uggerhøj e± 10-200GeV/c				NA63				D. Lazic				CMS ECAL				M.R. Jäkel, E. Oliveri				GIF RD51									
	T4 - H6	SPS & TT20 Setup	NA Setup				D. Dannheim PPE156				Clic pix				D. Lazic PPE156				CMS Outer Tracker				ATLAS HGTD				ATLAS ITK									
	T4 - H8	SPS & TT20 Setup	NA Setup				F. Garcia PPE138+PPE168				TOTEM (+UA9)				Y. Benhammou PPE168				ATLAS μ				A. Rummler PPE158				ATLAS HVCMOS									
	T4 - K12	SPS & TT20 Setup	NA Setup				H. Danielsson																NA62													
	T6 - M2	SPS & TT20 Setup	NA Setup				V. Andrieux																				NA58 COMPASS									
TT41																											E. Gschwendtner		AWAKE							
TT60																																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: Mai 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 30 Apr	Tue 1 Mai	Wed 2 Mai	Thu 3 Mai	Fri 4 Mai	Sat 5 Mai	Sun 6 Mai	Mon 7 Mai	Tue 8 Mai	Wed 9 Mai	Thu 10 Mai	Fri 11 Mai	Sat 12 Mai	Sun 13 Mai	Mon 14 Mai	Tue 15 Mai	Wed 16 Mai	Thu 17 Mai	Fri 18 Mai	Sat 19 Mai	Sun 20 Mai	Mon 21 Mai	Tue 22 Mai	Wed 23 Mai	Thu 24 Mai	Fri 25 Mai	Sat 26 Mai	Sun 27 Mai	Mon 28 Mai	Tue 29 Mai	Wed 30 Mai	Thu 31 Mai	Fri 1 Jun	Sat 2 Jun	Sun 3 Jun
Week		18							19							20							21							22						
Machine		8h							8h							8h							8h							8h						
North Area	T2 - H2	A. Aduszkiewicz <b>NA61 SHINE</b>							F. Sefkow							<b>Calice (Ahcal)</b>							N. Mori <b>TIC</b>													
	T2 - H4	M.R. Jäkel, E. Oliveri <b>GIF RD51</b>							S. Gninenko <b>NA64 setup</b>							S. Gninenko							<b>NA64</b>													
	T4 - H6	ATLAS HGTD	A. Rummler PPE146+PPE156						<b>ATLAS ITK</b>							<b>ATLAS ITK Kartel</b>							H. Kagan PPE146 <b>RD42 ALICE muons</b> A. Tauro PPE156													
	T4 - H8	A. Rummler PPE158 <b>ATLAS HVCMOS</b>							H. Schindler PPE138 <b>LHCb</b>							W. Scandale PPE138 <b>UA9</b>							A. Rummler PPE158 <b>ATLAS Tilecal</b>													
	T4 - K12	H. Danielsson																												<b>NA62</b>						
	T6 - M2	V. Andrieux																												<b>NA58 COMPASS</b>						
TT41	E. Gschwendtner																	<b>AWAKE</b>																		
TT60	F. Harden									<b>HiradMat</b>							F. Harden <b>HiradMat</b>																			

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: June 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 28 Mai	Tue 29 Mai	Wed 30 Mai	Thu 31 Mai	Fri 1 Jun	Sat 2 Jun	Sun 3 Jun	Mon 4 Jun	Tue 5 Jun	Wed 6 Jun	Thu 7 Jun	Fri 8 Jun	Sat 9 Jun	Sun 10 Jun	Mon 11 Jun	Tue 12 Jun	Wed 13 Jun	Thu 14 Jun	Fri 15 Jun	Sat 16 Jun	Sun 17 Jun	Mon 18 Jun	Tue 19 Jun	Wed 20 Jun	Thu 21 Jun	Fri 22 Jun	Sat 23 Jun	Sun 24 Jun	Mon 25 Jun	Tue 26 Jun	Wed 27 Jun	Thu 28 Jun	Fri 29 Jun	Sat 30 Jun	Sun 1 Jul																			
Week		22							23							24							25							26																									
Machine																				8h UA9		8h TS1		14h Coldex																															
North Area	T2 - H2	N. Mori				<b>TIC</b>							D. Lazic							<b>CMS HG CAL</b>							P. Steinberg							<b>ATLAS ZDC</b>							<b>Calice (Ahal)</b> F. Sefkow														
	T2 - H4	S. Gninenko																		<b>NA64</b>							D. Lazic							<b>CMS ECAL</b>							<b>AIDA WP14</b> E. Auffray														
	T4 - H6	RD42		A. Tauro PPE156			<b>ALICE muons</b>							M. Silari PPE126							<b>CERF</b>							CMS Outer Tracker / AIDAwp7 D. Lazic, A. Macchiolo PPE146+PPE156							D. Dannheim PPE156							<b>Clic pix</b>							<b>ATLAS HGTD</b> A. Rummler PPE146+PPE156						
	T4 - H8	A. Rummler PPE158				<b>ATLAS Tilecal</b>							<b>ATLAS HVCMOS</b>							A. Rummler PPE158							<b>TOTEM (+UA9)</b>							F. Garcia PPE138+PPE168							A. Rummler PPE158							<b>ATLAS TRT</b>							
	T4 - K12	H. Danielsson																																							<b>NA62</b>														
	T6 - M2	V. Andrieux																																														<b>NA58 COMPASS</b>							
TT41																																						<b>AWAKE</b>																	
TT60		F. Harden											<b>HiradMat</b>																																										

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: July 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 2 Jul	Tue 3 Jul	Wed 4 Jul	Thu 5 Jul	Fri 6 Jul	Sat 7 Jul	Sun 8 Jul	Mon 9 Jul	Tue 10 Jul	Wed 11 Jul	Thu 12 Jul	Fri 13 Jul	Sat 14 Jul	Sun 15 Jul	Mon 16 Jul	Tue 17 Jul	Wed 18 Jul	Thu 19 Jul	Fri 20 Jul	Sat 21 Jul	Sun 22 Jul	Mon 23 Jul	Tue 24 Jul	Wed 25 Jul	Thu 26 Jul	Fri 27 Jul	Sat 28 Jul	Sun 29 Jul	Mon 30 Jul	Tue 31 Jul	Wed 1 Aug	Thu 2 Aug	Fri 3 Aug	Sat 4 Aug	Sun 5 Aug						
Week		27							28							29							30							31												
Machine		8h							8h							8h							8h																			
North Area	T2 - H2	Calice (Ahal)		A. Aduszkiewicz p 120GeV/c													NA61 SHINE							AXIAL L. Bandiera																		
	T2 - H4	AIDA WP14		SHiP installation R. Jacobsson							R. Jacobsson							SHiP Muon							SHiP Charm R. Jacobsson							M.R. Jakel, E. Oliveri GIF RD51										
	T4 - H6	ATLAS HGTD		A. Rummler PPE146+PPE156													ATLAS ITK							ATLAS AFP/CMS IT A. Rummler, D. Lazic PPE156							A. Rummler PPE156 ATLAS AFP											
	T4 - H8	H. Schindler PPE138		LHCb													G. Cavoto PPE128+PPE138							crysbeam							eAstrogam M. Mazziotta PPE158							T. Peitzmann PPE138 ALICE FOCAL				
	T4 - K12	H. Danielsson																													NA62											
	T6 - M2	V. Andrieux																													NA58 COMPASS											
TT41	E. Gschwendtner		AWAKE																																							
TT60																F. Harden							HiradMat																			

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: August 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 30 Jul	Tue 31 Jul	Wed 1 Aug	Thu 2 Aug	Fri 3 Aug	Sat 4 Aug	Sun 5 Aug	Mon 6 Aug	Tue 7 Aug	Wed 8 Aug	Thu 9 Aug	Fri 10 Aug	Sat 11 Aug	Sun 12 Aug	Mon 13 Aug	Tue 14 Aug	Wed 15 Aug	Thu 16 Aug	Fri 17 Aug	Sat 18 Aug	Sun 19 Aug	Mon 20 Aug	Tue 21 Aug	Wed 22 Aug	Thu 23 Aug	Fri 24 Aug	Sat 25 Aug	Sun 26 Aug	Mon 27 Aug	Tue 28 Aug	Wed 29 Aug	Thu 30 Aug	Fri 31 Aug	Sat 1 Sep	Sun 2 Sep							
Week		31							32							33							34							35													
Machine																																											
North Area	T2 - H2	NA61 SHINE	L. Bandiera	<b>AXIAL</b>				M. Moulson				<b>KLEVER</b>				F. Anulli				<b>LEMMA</b>				A. Ariga p 400GeV/c				<b>DsTau</b>				<b>CMS HCAL</b> D. Lazic											
	T2 - H4	SHiP Charm	M.R. Jäkel, E. Oliveri	<b>GIF RD51</b>																												M.R. Jäkel				<b>GIF</b>				<b>NP04 setup</b> F. Cavanna			
	T4 - H6	ATLAS AFP/CMS IT	A. Rummler PPE156	<b>ATLAS AFP</b>				A. Rummler PPE146				<b>ATLAS BCM</b>				D. Dannheim PPE156				<b>Clic pix</b>				A. Rummler PPE146+PPE156				<b>ATLAS ITK</b>															
	T4 - H8	eAstrogam	T. Peitzmann PPE138	<b>ALICE FOCAL</b>				<b>TOTEM (+UA9)</b>				F. Garcia PPE138+PPE168				T. Medvedeva PPE138				<b>LHC BLM</b>				<b>ATLAS HVCMOS</b> A. Rummler PPE158																			
	T4 - K12	H. Danielsson																												<b>NA62</b>													
	T6 - M2	V. Andrieux																												<b>NA58 COMPASS</b>													
TT41																													<b>AWAKE</b> E. Gschwendtner														
TT60	F. Harden							<b>HiradMat</b>							F. Harden							<b>HiradMat</b>																					

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: September 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 27 Aug	Tue 28 Aug	Wed 29 Aug	Thu 30 Aug	Fri 31 Aug	Sat 1 Sep	Sun 2 Sep	Mon 3 Sep	Tue 4 Sep	Wed 5 Sep	Thu 6 Sep	Fri 7 Sep	Sat 8 Sep	Sun 9 Sep	Mon 10 Sep	Tue 11 Sep	Wed 12 Sep	Thu 13 Sep	Fri 14 Sep	Sat 15 Sep	Sun 16 Sep	Mon 17 Sep	Tue 18 Sep	Wed 19 Sep	Thu 20 Sep	Fri 21 Sep	Sat 22 Sep	Sun 23 Sep	Mon 24 Sep	Tue 25 Sep	Wed 26 Sep	Thu 27 Sep	Fri 28 Sep	Sat 29 Sep	Sun 30 Sep																														
Week		35							36							37							38							39																																				
Machine																				8h UA9		8h TS2		14h Coldex																																										
North Area	T2 - H2	DsTau	D. Lazic							CMS HCAL							N. Mori							TIC		NA Setup							Calice (Sdhcal) I. Laktineh																																	
	T2 - H4	GIF	NP04 setup F. Cavanna							NP04 F. Cavanna							D. Lazic							CMS MTD		F. Cavanna							NP04																																	
	T4 - H6	A. Rummler PPE146+PPE156		ATLAS ITK							A. Rummler PPE156							ATLAS AFP									ALICE muons							H. Kagan PPE146							RD42																									
	T4 - H8	LHC BLM	ATLAS HVCMOS A. Rummler PPE158							R. Ferrari PPE168							FCCee							TOTEM (+UA9) F. Garcia PPE138+PPE168				ATLAS HVCMOS A. Rummler PPE158							H. Schindler PPE138							LHCb																								
	T4 - K12	H. Danielsson																														NA62																																		
	T6 - M2	V. Andrieux																														NA58 COMPASS																																		
TT41	E. Gschwendtner																		AWAKE																																															
TT60																													F. Harden							HiradMat																														

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)



# SPS: October 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 1 Oct	Tue 2 Oct	Wed 3 Oct	Thu 4 Oct	Fri 5 Oct	Sat 6 Oct	Sun 7 Oct	Mon 8 Oct	Tue 9 Oct	Wed 10 Oct	Thu 11 Oct	Fri 12 Oct	Sat 13 Oct	Sun 14 Oct	Mon 15 Oct	Tue 16 Oct	Wed 17 Oct	Thu 18 Oct	Fri 19 Oct	Sat 20 Oct	Sun 21 Oct	Mon 22 Oct	Tue 23 Oct	Wed 24 Oct	Thu 25 Oct	Fri 26 Oct	Sat 27 Oct	Sun 28 Oct	Mon 29 Oct	Tue 30 Oct	Wed 31 Oct	Thu 1 Nov	Fri 2 Nov	Sat 3 Nov	Sun 4 Nov																																			
Week		40							41							42							43							44																																									
Machine		7h							8h							8h							7h							8h 8h																																									
North Area	T2 - H2	I. Laktineh							<b>Calice</b> (Sdhcal)							D. Lazic							<b>CMS HGCAL</b>							X. Wu							<b>HERD</b> NA61 K 60GeV/c A. Aduszkiewicz K <sup>+</sup> 60GeV/c																																		
	T2 - H4	NP04							D. Lazic							<b>CMS ECAL</b>							F. Cavanna							NP04							<b>GIF RD51</b>							NP04																											
	T4 - H6	RD42							A. Macchiolo PPE146							<b>AIDA WP7</b>							A. Rummler PPE146+PPE156							<b>ATLAS ITK Kartel</b>							A. Rummler PPE146+PPE156							<b>ATLAS HGTD Kartel</b>							D. Lazic PPE156							<b>CMS Outer Tracker</b>							<b>ATLAS Strip Tk</b> S. Kuehn PPE146						
	T4 - H8	H. Schindler PPE138																												<b>LHCb</b>							A. Rummler PPE158							<b>ATLAS Tilecal</b>																											
	T4 - K12	H. Danielsson																																										NA62																											
	T6 - M2	V. Andrieux																																										NA58 COMPASS																											
TT41															E. Gschwendtner														<b>AWAKE</b>																																										
TT60	F. Harden							<b>HiradMat</b>																																																															

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)





# SPS: November 2018

schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 29 Oct	Tue 30 Oct	Wed 31 Oct	Thu 1 Nov	Fri 2 Nov	Sat 3 Nov	Sun 4 Nov	Mon 5 Nov	Tue 6 Nov	Wed 7 Nov	Thu 8 Nov	Fri 9 Nov	Sat 10 Nov	Sun 11 Nov	Mon 12 Nov	Tue 13 Nov	Wed 14 Nov	Thu 15 Nov	Fri 16 Nov	Sat 17 Nov	Sun 18 Nov	Mon 19 Nov	Tue 20 Nov	Wed 21 Nov	Thu 22 Nov	Fri 23 Nov	Sat 24 Nov	Sun 25 Nov	Mon 26 Nov	Tue 27 Nov	Wed 28 Nov	Thu 29 Nov	Fri 30 Nov	Sat 1 Dec	Sun 2 Dec
Week		44							45							46							47							48						
Machine				8h Coldex		8h 18h				8h		18h		6h RP		16h				8h						8h UA9										
North Area	T2 - H2	HERD		NA61 K 60GeV/c A. Aduszkiewicz K <sup>+</sup> 60GeV/c				NA61 SHINE A. Aduszkiewicz p 400GeV/c				NA61 SHINE A. Aduszkiewicz Pb 150 AGeV/c								NA61 SHINE																
	T2 - H4	GIF RD51		NP04 F. Cavanna e <sup>+</sup>				NP04 F. Cavanna e <sup>±</sup>				RE29 DAMPE + CALOCUBE X. Wu, O. Adriani				X. Wu				HERD P. Steinberg				ATLAS ZDC												
	T4 - H6	CMS Outer Tracker		ATLAS Strip Tk S. Kuehn PPE146				Clic pix D. Dannheim PPE156																												
	T4 - H8	A. Rummler PPE158						ATLAS Tilecal				R2E (+UA9) M. Kastriotou PPE138				J. Mitchell PPE138				HNX																
	T4 - K12	H. Danielsson						NA62																												
	T6 - M2	V. Andrieux						NA58 COMPASS																												
TT41	E. Gschwendtner		AWAKE																																	
TT60																																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>


This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)





# SPS: December 2018



schedule issue date: 18-Jul-2018

Version: 2.3.1

		Mon 26 Nov	Tue 27 Nov	Wed 28 Nov	Thu 29 Nov	Fri 30 Nov	Sat 1 Dec	Sun 2 Dec	Mon 3 Dec	Tue 4 Dec	Wed 5 Dec	Thu 6 Dec	Fri 7 Dec	Sat 8 Dec	Sun 9 Dec	Mon 10 Dec	Tue 11 Dec	Wed 12 Dec	Thu 13 Dec	Fri 14 Dec	Sat 15 Dec	Sun 16 Dec	Mon 17 Dec	Tue 18 Dec	Wed 19 Dec	Thu 20 Dec	Fri 21 Dec	Sat 22 Dec	Sun 23 Dec	Mon 24 Dec	Tue 25 Dec	Wed 26 Dec	Thu 27 Dec	Fri 28 Dec	Sat 29 Dec	Sun 30 Dec
Week		48							49							50							51							52						
Machine		<div style="text-align: center;"> <sup>8h</sup> UA9         </div>																																		
North Area	T2 - H2	<b>NA61 SHINE</b> A. Aduszkiewicz Pb 150 AGeV/c							<b>NA61 SHINE</b> A. Aduszkiewicz fragments from Pb 13AGeV/c																											
	T2 - H4	<b>ATLAS ZDC</b> P. Steinberg																																		
	T4 - H6																																			
	T4 - H8	J. Mitchell PPE138							<b>HNX</b>							L. Tkachev PPE138							<b>NUCLEON</b>													
	T4 - K12																																			
	T6 - M2																																			
TT41																																				
TT60																																				

For further information contact the PS/SPS-Coordinator. Email: Sps.Coordinator@cern.ch, Tel: +41 75 411 3845.

The latest version of the schedule are available here: <http://sps-schedule.web.cern.ch/sps-schedule/>

This schedule is synchronized with injector schedule v1.6.

No beam to the North Area during Technical Stops (TS), Coldex, UA9 and Machine Developments (MD).

For TS a RP cool down time is needed and will be announced in the days preceding the stop.

Submit your ISIEC at least 2 weeks before your allocated beam time using <https://ep-th-safety.web.cern.ch/isiec>

Summer student exercises will be organised in H8 on 2, 9, 16, 23 and 30th of August. (contact A. Gerbershagen)

