



SUMMARY

Follow up

Conclusion



ANTIMATTER
FACTORY



- Components for vacuum chambers
 - Aluminium vacuum chamber supports
 - All hydro formed /Edge welded bellows

Reception & Stored

- Vacuum chambers Production

- 25 meters of tube rolled
- Flanges firing/machining

- Acceptance tests :

- 6 ZQNA ✓
- 7 Fast Deflectors ✓
- SEM grids to start early 19 ✗

- Update drawings vacuum sectors layout

- EDMS Specification for LNE vacuum chambers in writing



- Follow up with the main workshop/subcontracting
 - Each week // short discussion to get an overview
- Vacuum chamber production planning
 - 1st batch end of January 2019
 - 2nd batch end of February 2019
- Acceptance test starts on March 2019



THANK YOU
FOR
YOUR
ATTENTION
ANY QUESTIONS?