



Contribution ID: 6

Type: **not specified**

Setting the scene for LIU

Wednesday 13 February 2019 15:30 (20 minutes)

- Motivations and goals of the workshop
- Status of the project in terms of budget, manpower and schedule
- LIU project lifecycle and organisation
 - LIU within CERN: current structure of the project, benefits, drawbacks
 - Activities by machine with safety, planning and budget overall
 - Core meetings: LIU-PT, LIU Beam Performance, LIU with equipment groups
 - Reporting lines (including LIU/HL-LHC Executive committee, C&S reviews)
 - Interface with HL-LHC
 - LS2 project phase and structure

Presenter: MEDDAHI, Malika (CERN)