LHC Injectors Upgrade Workshop



Contribution ID: 30 Type: not specified

Organisation of commissioning activities

Friday 15 February 2019 08:40 (20 minutes)

o Keywords:

• BCWG, 2019/20 activities, organisation, responsibilities, commissioning phases

o Points to be addressed:

- Review of the 2018 BCWG activities and achievements
- Outline for activities in 2019/20
- Organisation, structure and responsibilities for 2019/20 activities and beyond
- Global planning to achieve LIU beam parameters.
- Introduction of different commissioning phases (dry runs, hardware commissioning, check-out, beam commissioning)

Presenters: HUSCHAUER, Alexander (CERN); KAIN, Verena (CERN)

Session Classification: Session 3: LIU hardware and beam commissioning