

# Assessment of the gridops Operations Dashboard

*Hélène Cordier*  
*CNRS-IN2P3*

- Dec 9th Release of upgraded dashboard wrt SAM  
OAT wiki component status  
Acceptance criteria / CE and FR

- Dec 9th Release of TEST instance of dashboard wrt Nagios  
OAT wiki component status  
Acceptance criteria / All volunteering federations

- **Model and answers/ reports are uploaded at :**
- **[https://forge.in2p3.fr/wiki/opsportaluser/Acceptance\\_criteria](https://forge.in2p3.fr/wiki/opsportaluser/Acceptance_criteria)**
  
- **CE and France official report , IT by mail :**  
**Dashboard features are ok but**  
“ **There are issues related to equivalence of results presented in the dashboards which needs to be understood and fixed and usability features which are missing like verbosity, documentation, results history”**
  
- **Nagios switch not possible for Jan 20<sup>th</sup>**

## **Dependancies :**

**The dashboard is dependant from SAM, GGUS, GOCDB  
Any upgrade should be checked against the operations  
portal development plans asap technically.**

## **Priorities :**

- 1 - Upgrade to upstream dependancies / recurring**
- 2 - Move to Nagios / Ready technically**
- 3 - Regionalisation/ Ready technically – demo on Jan 26th**

**Plans are available at :**

**<https://forge.in2p3.fr/projects/show/opsportaluser>**

**OTAG first meeting agenda :**

**<http://indico.in2p3.fr/conferenceDisplay.py?confId=2596>**

**Conclusion:**

**Regionalization : Regional package interest expressed  
by CE, NE, SWE, SEE, IT, UKI**

**Workshop on concept and installation on Jan 26th am in Lyon**

**Questions welcome**