

# TMVA development plans for the next half year

P. Speckmayer, E. v. Toerne, J. Therhaag, H. Voss, A. Hoecker, J. Stelzer

- Multiclass selection
  - Framework finished, two methods implemented
  - Finish all methods, presentation of results
- Cross-validation
  - Not yet started, exact schedule uncertain
- Two new methods
  - Bayesian NN (Jiahang Zhong), evolutionary programming
- Unit tests, large scale tests
  - UT: validation of small parts of code, version compatibility
  - LST: performance validation