



# WP7 – General Aspects

Regina Rochow, WP7 Vidyo Meeting, 29/05/19



## Today's Agenda:

- General Aspects (Regina)
  - XLS Progress Report: Contributions from WP7
  - Upcoming: Deliverable D7.1
  - Tasks T7.1 & T7.2
- Task 7.3: PBS and Cost Analysis
  - XLS PBS (Carlo and Gerardo)
  - Cost Analysis Update (Evangelos)
- Task 7.4: Technology Transfer & Exploitation
  - Technology Transfer Update (Evangelos)
  - Exploitation Plan (Regina)



## XLS Progress Report (m1-m18) – some facts:

Submission Deadline: 29 August 2019

### Already started:


- Structured Tables (PCO)
- Forms and Lists (each partner)
- Free Text (coordinated by PCO)

Should be ready on 15 July 2019

### Opens on 01/07/2019:

- Financial Report (each partner)
- Periodic Summary Financial Statement (LP)

Should be ready on 25 July 2019



For details see attached presentation from Rome

# Contributions requested from WP7 Partners

The screenshot shows the 'Project Continuous Report' section of the Grant Management system. The project is identified as '777431 (XLS) RIA' under 'HORIZON 2020'. The report includes several categories: 'Summary for publication' (marked with a red X), 'Deliverables Ethics, DMP, Other Reports' (marked with an information icon), 'Milestones' (marked with an information icon), 'Critical Risks' (marked with a green checkmark), 'Publications' (marked with a green checkmark and highlighted with a red box), 'Disseminat...' (marked with a green checkmark and highlighted with an orange box), 'Patents (IPR)' (marked with a green checkmark and highlighted with a blue box), 'Open Data' (marked with an information icon), 'Gender' (marked with a green checkmark), and 'ABS Regulation' (marked with an information icon). A 'SAVE' button is visible in the top right corner.

## Publications

This project does not currently have any scientific publication

### forms and lists:

List of **dissemination activities** (all audiences, indicating audience and number of persons reached)

List of **published articles** related to WP7 activities (if any, all types!)

List of **presentations and posters** related to WP7 activities (indicating the conference)

to be collected also for wp7:

**papers, posters, presentations**  
**+ IPR +**  
**dissemination activities**

please send data by **12 June 2019**

777431 (XLS) RIA  
THE FRAMEWORK PROGRAMME FOR RESEARCH AND INNOVATION  
**HORIZON 2020**  
Call: H2020-INFRADEV-2016-2017  
Topic: INFRADEV-01-2017 Unit: RTD/B/04

**Gender**

ABS Regulation

**all partners:**  
if not done yet,  
please fill out this table !!

SAVE

### Gender

#### Gender of researchers and other workforce involved in the project

Please note that:

- The 'researchers' count must include researchers at all levels, incl. postdocs and PhD students
- Figures must be provided in Head Count
- The count for a beneficiary should include the staff working for its Third Parties (if appropriate)

Beneficiaries ▲	Number of female researchers	Number of male researchers	Number of females in the workforce other than researchers	Number of males in the workforce other than researchers	Total number of females in the workforce	Total number of males in the workforce
1 - ELETTRA - SINCROTRONE TRIESTE SCPA	<input type="text" value="1"/>	<input type="text" value="2"/>	<input type="text" value="1"/>	<input type="text" value="1"/>	2	3
2 - EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
3 - UNITED KINGDOM RESEARCH AND INNOVATION	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
4 - SHANGHAI INSTITUTE OF APPLIED PHYSICS CHINESE ,	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
5 - INSTITUTE OF ACCELERATING SYSTEMS AND APPLICA	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
6 - UPPSALA UNIVERSITET	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
7 - UNIVERSITY OF MELBOURNE	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
8 - AUSTRALIAN NUCLEAR SCIENCE AND TECHNOLOGY O	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0
9 - ANKARA UNIVERSITESI	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	<input type="text" value="0"/>	0	0

#### Gender dimension in the project

Does the project include a gender dimension in research content?  Yes  No



# Periodic Report

all WP7 partners:  
description of  
own contribution

T7.4 partners:  
use action plan

T7.3 partners:  
include PBS and  
data storage

- link to be sent
- 1st draft ready [before Helsinki](#)

## Contents

<b>1</b>	<b>Work carried out &amp; Overview of the progress</b>	<b>4</b>
1.1	Objectives	4
1.2	Work carried out per WP	5
1.2.1	Workpackage 1	5
1.2.2	Workpackage 2	5
1.2.3	Workpackage 3	5
1.2.4	Workpackage 4	5
1.2.5	Workpackage 5	5
1.2.6	Workpackage 6	5
1.2.7	Workpackage 7	5
1.3	Impact	6
<b>2</b>	<b>Exploitation &amp; Dissemination: Update</b>	<b>7</b>
<b>3</b>	<b>Data Management Plan: Update</b>	<b>8</b>
<b>4</b>	<b>Deviations from Annex 1 &amp; Annex 2</b>	<b>9</b>
4.1	Tasks	9
4.1.1	Workpackage 1	9
4.1.2	Workpackage 2	9
4.1.3	Workpackage 3	9
4.1.4	Workpackage 4	9
4.1.5	Workpackage 5	9
4.1.6	Workpackage 6	9
4.1.7	Workpackage 7	9
4.2	Use of resources	9
4.2.1	Partner Pxx, Acronym	9
4.2.2	Partner Pyy, Acronym	9
4.2.3	Partner Pzz, Acronym	10
4.3	Unforeseen subcontracting	10
4.3.1	Partner Pxx, Acronym	10
4.3.2	Partner Pyy, Acronym	10
4.3.3	Partner Pzz, Acronym	10
4.3.4	Unforeseen use of in kind contribution from third party against payment or free of charges	10
4.3.5	Partner Pxx, Acronym	10
4.3.6	Partner Pyy, Acronym	10
4.3.7	Partner Pzz, Acronym	10



## Free text contributions requested from WP7 Partners

### Free text part:

Explain the work carried out in WP7 during the reporting period, giving details of the work carried out by each beneficiary involved.

### Each WP7 partner:

Prepare a short description of your work carried out so far for WP7.

### WP7 subtask leaders:

Prepare a description of activities, status and results in the subtask

please send texts by  
**12 June 2019**

### WP7 Task leaders & deputies:

Coordinate and integrate contributions from partners and subtask leaders for their task.

**Task 7.3 - Cost Analyses:** Evangelos Gazis, Gerardo D'Auria, Carlo Rossi?

**Task 7.4 - Technology Transfer:** Evangelos Gazis, Regina Rochow

### WP7 leader:

Coordinates and integrates contributions from the task leaders.




## Deliverable D7.1 (m24)

- Submission Deadline: **31 December 2019**  
Should be **ready mid of December** (to be submitted before Xmas)

- Title: CompactLight global integration and cost analyses  
Type: Public Report

- Structure, contents, and contributors: to be discussed



**Meeting second half of September (Doodle)**

- Work can start then  
Overleaf template will be available in October





## Tasks 7.1 & 7.2

### T7.1 - Global integration of CompactLight for new Research Infrastructures

Task Leader: Gerardo D'Auria  
Deputy Task Leader: Regina Rochow

#### Subtasks of T7.1:

- (1) Users demands on FELs ([G. D'Auria, ST](#))
- (2) Overview of existing infrastructures ([GdA](#))
- (3) Demands for accelerator upgrades ([tbd](#))
- (4) Case study on new large facilities ([tbd](#))
- (5) Integration of existing facilities ([tbd](#))

#### Partners in T7.1:

ST (LP), CERN (P2), STFC (P3), UA-IAT (P9), INFN (P13), ENEA (P16), VU (P23).

### T7.2 - Services to be provided


Task Leader: Regina Rochow  
Deputy Task Leader: Francis Perez

#### Subtasks of T7.2:

- (1) Photon Beams ([F. Perez, ALBA](#))
- (2) Particle Beams ([M. Ferrario, INFN](#))
- (3) Special Applications ([R. Rochow, ST](#))
- (4) Very high gradients ([W. Wuensch, CERN](#))

#### Partners in T7.2:

ST (LP), CERN (P2), MoU (P7), VDL-ETG (P11), INFN (P13), ALBA (P17), VU (P23).



Joint task meeting after the summer break



# Thank you!

CompactLight@elettra.eu

www.CompactLight.eu



CompactLight is funded by the European Union's Horizon2020 research and innovation programme under Grant Agreement No. 777431.