



AWAKE Summer Laser Propagation



J. Moody

Max Planck Institute for Physics



G. Dzsotjan, M.A Kedves, B. Raczkevi, M. Aladi, G. Demeter

Wigner Institute

V. Lee

A.M. Bachmann, E. Granados, V. Fedosseev, H. Panuganti CERN

19 June 2019





Program and Task List



Full System shakedown (combined)

- (1-2 weeks)
- Laser systems
- Access systems
- Controls
- Vapor source
- Triggers

Vacuum Propagation studies

- Previous measurements showed energy, profile discrepancies (1 week)
- Careful cross calibration of energy meters
- Careful setting of imaging

ns time resolved measurements:

- Transverse Profile
- Spectrum
- Transverse Profile from Schlieren
- 1 week

ps time resolved (streak camera):

- Same as ns measurements
- 1 week

Backward Propagating diode laser

2 weeks





Summer Program: PreRequistes



Systems Needed

Access:

Need to open LSSP2 to get laser pulse out

Controls and DAQ:

Need pyJAPC working and control of all mirrors for alignment

Laser system:

Ready to go

Triggers:

- 1. 10ps-stable triggers from streak room to LBDP3 / Schlieren setup (2)
- 2. Energy meter triggers (3)
- 3. PXI camera triggers that are locked to laser

Vapor Source:

Functional and tested

PXI Cameras:

- 1. Laser room Camera
- 2. Virtual line
 - 1. CAM03
 - 2. CAM04
 - 3. CAM05
- 3. Pickoff Camera

Gated Camera and Spectrometer:

Need 10ps stable trigger






Summer Program: Timetable



MAX-PLANCK-GESELLSCHAFT



- Can we condense our programs instead of alternating?
- Laser propagation program is complicated