
SSL Intro

Year2 plans

Rob Gardner
Enrico Fermi Institute
University of Chicago



IRIS-HEP Retreat
Fermilab
September 13, 2019




SSL: Path to Production

Provisioning of software **environments** and development tools.

Distributed platforms materialized with tools like containerized edge services.

Integration point with the OSG and LHC experiment services (data, analysis).



SSL People

- Core group to support base environment
- CS research on accelerated services
- Leverages effort from R&D areas, external projects & research computing staff
- Organizes contributed resources for scalability testing



Lincoln Bryant
University of Chicago



Edgar Fajardo
University of California,
San Diego



Diego Davila
University of California,
San Diego



Igor Sfiligoi
University of California,
San Diego



Rob Gardner
University of Chicago



Andrew Chien
University of Chicago



Frank Wuerthwein
University of California,
San Diego



Mark Neubauer
University of Illinois at
Urbana-Champaign

WBS from the PEP


See Advisory Panel [talk](#) for full update on each WBS



- **WBS6** (SSL): the Institute's Scalable Systems Laboratory
 - **W6.1** Create and operate a scalable cyberinfrastructure platform for IRIS-HEP R&D.
 - **W6.2** With IRIS-HEP R&D teams, create best-practice “DevOps” patterns for deployment and operation of DOMA services, analysis platforms, and execution environments for innovative algorithms.
 - **W6.3** Assist IRIS-HEP R&D teams with functional and scalability testing of Institute developed components, within the broader services context of the LHC experiments and their dependencies.
 - **W6.4** Provide database services for metrics aggregation, visualization and analytics for IRIS-HEP testing campaigns on the SSL.
 - **W6.5** Provide the Institute with user-facing and back-end cyberinfrastructure components as needed for education, training and outreach events.

SSL Schedule from the PEP

3.2.6 Project Schedule: SSL

Type	Time	Description	WBS task	Risks	Metrics
D	0-6	G6.1: Develop SSL web presence for communication/organization	6.1		
D	0-6	G6.2: Collect and align SSL requirements from research areas and LHC experiments	6.1	R6.1	
D	0-6	G6.3: Identify leveraged resource contributions from institutions, labs and Ops program facilities (e.g. LHC Tier 1, Tier2 centers)	6.1	R6.1	M.6.1, M.6.4
D	6-12	G6.4: Provide SSC area with training cyberinfrastructure	6.5	R6.1	M.6.3
M	18-24	G6.5: With DOMA, scale test a data lake prototype across multiple sites.  n.b. yesterday's DOMA session	6.3	R6.2	M.6.1, M.6.2, M.6.4

4.6 WBS6: SSL

- **M.6.1:** Number of deployed and operated platform services
- **M.6.2:** Number of SSL users (registered, active per quarter)
- **M.6.3:** Number of engaged Institute software areas per quarter
- **M.6.4:** Number of integrated SSL cluster resources orchestration

Analysis Systems & SSL Blueprint

- June 21–22, 2019 @ NYU
- Engagement with AS team, SSL team and representatives from NCSA, SDSC, NYU Research Computing, Google and RedHat (26 participants)
- Key outcomes:
 - Kubernetes as “common denominator”
 - Federated “substrate” project identified
 - Industry partnerships explored



Goals today

- Review technical planning for SSL services and resources deployed so far (Lincoln's talk)
- Define the SSL k8s substrate deliverables and milestones
- Review requirements for DOMA demonstrators