



# Horizon 2020

**SUPPLYING ACCURATE NUCLEAR DATA FOR  
ENERGY AND NON-ENERGY APPLICATIONS**

**SANDA**

Kick-off meeting


**Continuous reporting**

**(Deliverables, Milestones, papers and dissemination)**

E.M. Gonzalez-Romero (CIEMAT)

## Reporting functionalities:

- **Continuous reporting functionality in the Funding & Tenders Portal:**
- it is activated at the time the project starts and it is continuously open for the beneficiaries to submit deliverables, to report on progress in achieving milestones, to follow up of critical risks, ethics issues, publications, communications activities, and the answers to the questionnaire on horizontal issues.
- As a beneficiary, you can and should use the continuous reporting functionality as soon as the project starts to submit information about the progress of your project. This includes:
  - deliverables
  - progress in achieving milestones
  - updates to the publishable summary
  - response to critical risks, publications, communications activities, IPRs
  - your answers to the questionnaire about the economic and social impact of the project.
- All this information is automatically compiled to create part A of every technical periodic report, at the moment the coordinator and beneficiaries finish the preparation of the given periodic report.





# Funding & tender opportunities

Single Electronic Data Interchange Area (SEDIA)

Welcome Enrique Miguel GONZALEZ ROMERO



- Manage my area
- My Organisation(s)
- GRANTS
- My Proposal(s)
- My Project(s)
- My Formal Notification(s)

- SEARCH FUNDING & TENDERS
- HOW TO PARTICIPATE
- PROJECTS & RESULTS
- WORK AS AN EXPERT
- SUPPORT

**Funding & tender opportunities (the Single Electronic Data Interchange Area) is the entry point for participants and experts in funding programmes and tenders managed by the European Commission and other EU bodies.**

## Find calls for proposals and tenders

- ### EU Programmes
- 3rd Health Programme (3HP)
  - Asylum, Migration and Integration Fund (AMIF)
  - Consumer Programme (CP)
  - Creative Europe (CREA)
  - European Defence Industrial Development
  - EU Aid Volunteers Programme (EUAVP)
  - Erasmus+ Programme (EPLUS)
  - Europe For Citizens (EFC)


My Organisation(s)  
 GRANTS  
 My Proposal(s)  
 My Project(s)  
 My Formal Notification(s)

Results: 8 Download excel list

| ACRONYM | CALL             | PROGRAM | PROJECT | PHASE  |   | ACTIONS |
|---------|------------------|---------|---------|--------|---|---------|
| ANDES   | FP7-Fission-2009 | FP7     | 249671  | Active | ! | Actions |
| ARIEL   | NFRP-2018        | H2020   | 847594  | Active |   | Actions |
| CHANDA  | FP7-Fission-2013 | FP7     | 605203  | Active | ! | Actions |
| EURAD   | NFRP-2018        | H2020   | 847593  | Active |   | Actions |
| JHR-CP  | FP7-Fission-2007 | FP7     | 206300  | Active | ! | Actions |
| MARISA  | FP7-Fission-2013 | FP7     | 605318  | Active | ! | Actions |
| MYRTE   | NFRP-2014-2015   | H2020   | 662186  | Active |   | Actions |
| SANDA   | NFRP-2018        | H2020   | 847552  | Active |   | Actions |

1 10

- Manage Consortium
- Manage Project
- View Proposal

 There **will be issues with accessing and uploading of documents** in the Grant Management Services on **Tuesday, 10.09.2019, between 07:30 and 08:10 CET**. We apologise for any inconvenience.



# RESEARCH & INNOVATION

Help ▾






## Grant Management Services

 Enrique Miguel GONZALEZ ROMERO

### MY PROJECT



**Call:** NFRP-2018  
**Type of Action:** RIA  
**Acronym:** SANDA  
**Current Phase:** Grant Management  
**Number:** 847552  
**Duration:** 48 months  
**Start Date:** 01 Sep 2019  
**Estimated Project Cost:** €4,666,600.00  
**Requested EU Contribution:** €3,499,948.00  
**Contact:** [Roger GARBIL](#)

-  Latest Legal Data
-  Active Processes
-  Document Library
-  Communication Centre
-  Archived Processes



[H2020 ONLINE MANUAL](#)



 **HOW TO**


Launch new interaction with the EU 


**Continuous Reporting**  
847552 - SANDA



01 Sep 2019

   
Started Completed

 Continuous reporting data  
Progress status for this task type:  
  
[Consortium]

 **Process documents**  
No documents.

 **Process communications**  
No topics [New message](#)

 **Process history**  
 launched the process on 01 Sep 2019 02:16

Grant Management

847552 (SANDA) RIA

Call: NFRP-2018 Topic: NFRP-2018-4 Unit: RTD/D/04

**Project Continuous Report**

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data

Gender

ABS Regulation

**Deliverables, Ethics, DMP, Other Reports**

**i** For each Deliverable, a single file (max 52MB) can be uploaded  
 Show Filters Clear Filters

**i** Deliverables

| WP No | Del Rel | Del Nc | Title                   | Description  | Lead | Nature | Dissemi | Est. Del. I | Receipt D. | Approval Da | Status  |  |
|-------|---------|--------|-------------------------|--|------|--------|---------|-------------|------------|-------------|---------|--|
| WP1   | D1.1    | D1     | Report on the study an  | Report on the study and construction of new dev... | CNR  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.2    | D2     | Report on the design o  | Report on the design of the large gas cell for ... | JYU  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.3    | D3     | Report on the per       | Report on the performances of new devices for p... | CEA  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.4    | D4     | Report on the commiss   | Report on the commissioning of a compact broad-... | CEA  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.5    | D5     | Report on the performi  | Report on the performance of the SCONE setup at... | CEA  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.6    | D6     | Report on the performi  | Report on the performance of the HPGe equipped ... | CERI | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.7    | D7     | Report on the developr  | Report on the development and performances of t... | CIEA | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP1   | D1.8    | D8     | Report on the developr  | Report on the development and performances of t... | PTB  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP2   | D2.1    | D9     | Report on the (n,f) cro | Report on the (n,f) cross section measurements     | UMA  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP2   | D2.2    | D10    | Report on the (n,chp) c | Report on the (n,chp) cross section measurements   | CNR  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP2   | D2.3    | D11    | Report on the 239Pu(n,  | Report on the 239Pu(n,g), 92,94,95Mo(n,g) cross... | ENE  | Report | Public  | 31 Dec 2    |            |             | Pending |  |
| WP2   | D2.4    | D12    | Report on the 239Pu, 2  | Report on the 239Pu, 233U, 14N and 35,37Cl inel... | IFIN | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP2   | D2.5    | D13    | Report on the measure   | Report on the measurements of the branching rat... | JRC  | Report | Public  | 31 Aug 2    |            |             | Pending |  |
| WP2   | D2.6    | D14    | Report of the decay da  | Report of the decay data measurements performed... | CSIC | Report | Public  | 28 Feb 2    |            |             | Pending |  |
| WP2   | D2.7    | D15    | Report on the developr  | Report on the development of a new technique fo... | UPC  | Report | Public  | 28 Feb 2    |            |             | Pending |  |

Validate

**Grant Management**

847552 (SANDA) RIA

Call: NFRP-2018 Topic: NFRP-2018-4 Unit: RTD/D/04

**Project Continuous Report**

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data

Gender

ABS Regulation

**Deliverables, Ethics, DMP, Other Reports**

**i** For each Deliverable, a single file (max 52MB) can be uploaded

**Show Filters** **Clear Filters**

**Deliverables**

| WP No | Del Rel | Del Nc | Title                    | Description  | Lead | Nature | Dissemi | Est. Del. Date (anr) | Receipt D. | Approval Da | Status  |
|-------|---------|--------|--------------------------|--|------|--------|---------|----------------------|------------|-------------|---------|
| WP6   | D6.4    | D52    | Project presentation     | Project presentation                               | CIEA | Report | Public  | 30 Nov 2019          |            |             | Pending |
| WP6   | D6.5    | D53    | Project "Communicati     | Project "Communication and Dissemination Action... | CIEA | Report | Public  | 29 Feb 2020          |            |             | Pending |
| WP6   | D6.6    | D54    | Project "Data Managen    | The DMP will explain that the digital research ... | CIEA | ORDP:  | Public  | 29 Feb 2020          |            |             | Pending |
| WP6   | D6.1    | D49    | Web for the project      | Web for the project                                | CIEA | Websit | Public  | 31 May 2020          |            |             | Pending |
| WP6   | D6.3    | D51    | Report on school on nu   | Report on school on nuclear data research metho... | JRC  | Report | Public  | 31 Aug 2020          |            |             | Pending |
| WP1   | D1.2    | D2     | Report on the design o   | Report on the design of the large gas cell for ... | JYU  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP1   | D1.3    | D3     | Report on the perform:   | Report on the performances of new devices for p... | CEA  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP1   | D1.8    | D8     | Report on the developr   | Report on the development and performances of t... | PTB  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP5   | D5.1    | D36    | Report on sensitivity ar | Report on sensitivity analysis methods             | CIEA | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP5   | D5.2    | D37    | Report on ESFR, MYRRH    | Report on ESFR, MYRRHA, and ALFRED sensitivity ... | SCK  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP5   | D5.3    | D38    | Report on JHR sensitivi  | Report on JHR sensitivity and impact study         | CEA  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP5   | D5.4    | D39    | Report on HLW sensitiv   | Report on HLW sensitivity and impact study         | KIT  | Report | Public  | 31 Aug 2021          |            |             | Pending |
| WP2   | D2.7    | D15    | Report on the developr   | Report on the development of a new technique fo... | UPC  | Report | Public  | 28 Feb 2022          |            |             | Pending |
| WP2   | D2.11   | D19    | Report on the producti   | Report on the production cross sections of beta... | USE  | Report | Public  | 28 Feb 2022          |            |             | Pending |
| WP3   | D3.3    | D26    | Report on produced tai   | Report on produced targets                         | JRC  | Report | Public  | 28 Feb 2022          |            |             | Pending |

Validate

Grant Management

Project Continuous Report

847552 (SANDA) RIA

Call: NFRP-2018  
Topic: NFRP-2018-4

Unit: RTD/D/04

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data

Gender

ABS Regulation

Milestones

SAVE

| Numbe ▲ | Name  | Lead Beneficiary | Delivery Date (Annex I) | Achieved                 | Delivery Date (actual) | Comments |
|---------|---|------------------|-------------------------|--------------------------|------------------------|----------|
| 1       | Completion of the simulation for the coupling of FALST  | CEA              | 31 Aug 2020             | <input type="checkbox"/> | <input type="text"/>   |          |
| 2       | Completion of simulations for new gas cell with electri | JYU              | 28 Feb 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 3       | Completion of a new measurement facility by CEA/LNE     | CEA              | 28 Feb 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 4       | Completion of the design of the fast neutron spectrom   | CEA              | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 5       | Completion of GRPD - gaz recoil proton detector at CN   | CNRS             | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 6       | Completion of simulations for a MicroMegas-based time   | CEA              | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 7       | Completion of the design of the new version of the BEL  | UPC              | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 8       | Completion of the commissioning of the HPGe equippe     | CERN             | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 9       | Completion of the installation of the SCONE setup at N  | CEA              | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 10      | Completion of the new detectors for capture measure     | HZDR             | 31 Aug 2022             | <input type="checkbox"/> | <input type="text"/>   |          |
| 11      | Activation measurements for the extraction of prompt    | CVREZ            | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 12      | Measurement of the energy dependence of the nubar v     | JRC              | 31 Aug 2021             | <input type="checkbox"/> | <input type="text"/>   |          |
| 13      | Completion of the measurements with FALSTAFF at ILL     | CEA              | 31 Aug 2022             | <input type="checkbox"/> | <input type="text"/>   |          |
| 14      | Completion of the measurement on the (p,2p) fission i   | USC              | 28 Feb 2022             | <input type="checkbox"/> | <input type="text"/>   |          |
| 15      | Measurement of the 230Th(n,f) cross section at n_TOF    | NTUA             | 31 Aug 2022             | <input type="checkbox"/> | <input type="text"/>   |          |
| 16      | Measurement of the 241Am(n,f) cross section at n_TOF    | UOI              | 31 Aug 2022             | <input type="checkbox"/> | <input type="text"/>   |          |

Validate



Grant Management

Project Continuous Report

847552 (SANDA) RIA

Call: NFRP-2018  
Topic: NFRP-2018-4

Unit: RTD/D/04

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data


Gender

ABS Regulation

Milestones


SAVE












| Number | Name  | Lead Beneficiary | Delivery Date (Annex I ▲) | Achieved                 | Delivery Date (actual)        | Comments |
|--------|---|------------------|---------------------------|--------------------------|-------------------------------|----------|
| 27     | Scheduling regular user-producer meetings               | PSI              | 29 Feb 2020               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 28     | Scheduling regular target maker meetings                | JRC              | 29 Feb 2020               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 1      | Completion of the simulation for the coupling of FALST  | CEA              | 31 Aug 2020               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 2      | Completion of simulations for new gas cell with electri | JYU              | 28 Feb 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 3      | Completion of a new measurement facility by CEA/LNE     | CEA              | 28 Feb 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 29     | Decision on targets to be manufactured                  | JRC              | 28 Feb 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 4      | Completion of the design of the fast neutron spectrom   | CEA              | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 5      | Completion of GRPD - gaz recoil proton detector at CN   | CNRS             | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 6      | Completion of simulations for a MicroMegas-based time   | CEA              | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 7      | Completion of the design of the new version of the BEL  | UPC              | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 8      | Completion of the commissioning of the HPGe equippe     | CERN             | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 9      | Completion of the installation of the SCONE setup at N  | CEA              | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 11     | Activation measurements for the extraction of prompt    | CVREZ            | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 12     | Measurement of the energy dependence of the nubar v     | JRC              | 31 Aug 2021               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 14     | Completion of the measurement on the (p,2p) fission i   | USC              | 28 Feb 2022               | <input type="checkbox"/> | <input type="text" value=""/> |          |
| 30     | availability of TALYS modules                           | CEA              | 30 Apr 2022               | <input type="checkbox"/> | <input type="text" value=""/> |          |



Grant Management

Project Continuous Report



|  |  |  |   |   |  |  |  |  |   |   |  |
|--|--|--|---|---|--|--|--|--|---|---|--|
| <p>847552 (SANDA)      RIA</p>  <p>Call: NFRP-2018<br/>Topic: NFRP-2018-4</p> <p>Unit: RTD/D/04</p> | <p>Summary for publication</p>  | <p>Deliverables Ethics, DMP, Other Reports</p>  | <p>Milestones</p>  | <p>Critical Risks</p>  | <p>Publications</p>  | <p>Disseminat...</p>  | <p>Patents (IPR)</p>  | <p>Open Data</p>  | <p>Gender</p>  | <p>ABS Regulation</p>  |  |
|--|--|--|---|---|--|--|--|--|---|---|--|

### Summary for publication

 SAVE

 The summary for publication should be written as a "stand-alone" text, in a language easily understandable by a broader public and must not contain any confidential data

▼ **Summary of the context and overall objectives of the project (For the final period, include the conclusions of the action)**

- This section should include information on:
- What is the problem/issue being addressed?
  - Why is it important for society?
  - What are the overall objectives?



Grant Management

Project Continuous Report

847552 (SANDA) RIA

Call: NFRP-2018  
Topic: NFRP-2018-4

Unit: RTD/D/04

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data

Gender

ABS Regulation

**Critical Risks**

[SAVE](#)

**Foreseen Risks (Annex-I)**


| Number ▲ | Description   | Work Package No. | Risk Mitigation Measures                                     | State of the Play Reference Reporting Period | State of the Play Mitigation Measures Applied | State of the Play Risk Materialized | State of the Play Comments | Actions |
|----------|---|------------------|--|--|---|-------------------------------------|----------------------------|---------|
| 1        | The start of the NFS facility has not yet been approved b | 1, 2             | If NFS start of operations is delayed, the activities of the |  |   |                                     |                            |         |
| 2        | CERN will shut down its accelerator complex during 2019   | 2                | CERN holds very high-level standards keeping the schedu      |  |   |                                     |                            |         |
| 3        | Under Task 5.3 for New Integral Experiments, there is a   | 5                | The risk of not being to operate the integral experiment:    |  |   |                                     |                            |         |
| 4        | The ability and capacity to provide targets foreseen in W | 3                | The user-producer network proposed in WP3 is there to        |  |   |                                     |                            |         |
| 5        | Some of the new data expected for the new evaluation r    | 4                | Depending on the evaluation affected and the missing d       |  |   |                                     |                            |         |












**Unforeseen Risks**

[+ Add Unforeseen Risk](#)

There are no unforeseen critical risks.

[Validate](#)


Grant Management **Project Continuous Report** 

|   |   |   |   |   |   |   |   |   |   |   |   |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 847552 (SANDA) RIA<br>Call: NFRP-2018<br>Topic: NFRP-2018-4<br>Unit: RTD/D/04 |  |  |  |  |  |  |  |  |  |  |  |
|---|---|---|---|---|---|---|---|---|---|---|---|

**Publications** 

 **SAVE**

This project does not currently have any scientific publication

**Suggested publications from OpenAIRE (0 publications)** 

No publication has been added for this project yet

**Project publications (0 publications)** 

No publication has been added for this project yet [+ Manually add publication](#)

**Validate**


Please provide a DOI for the publication (recommended) or fill-in manually the required information.

DOI



Type of publication



Repository Link 

Link to the publication 

Title



Authors 



Title of the Journal/Proceedings/Books series/Book (for book chapters)

Number, date or frequency of the Journal/Proceedings/Book

Relevant Pages

ISBN

Publisher



Place of publication



Year of publication



Is this publication available in Open-Access, or will it be made available?  Yes - available in Green Open Access \*

Yes - available in Gold Open Access

No

Is this a peer-reviewed publication?

Yes  No \*

Is this a joint public/private publication? 

Yes  No \*

\* mandatory fields

 [Add publication](#)

 [Cancel](#)

|   |                             |   |                |                    |                  |                   |                   |               |            |                    |  |
|---|-----------------------------|---|----------------|--------------------|------------------|-------------------|-------------------|---------------|------------|--------------------|--|
|   |                             | <b>Project Continuous Report</b>            |                |                    |                  |                   |                   |               |            |                    |  |
| 847552 (SANDA) RIA<br>Call: NFRP-2018<br>Topic: NFRP-2018-4<br>Unit: RTD/D/04 | Summary for publication<br> | Deliverables Ethics, DMP, Other Reports<br> | Milestones<br> | Critical Risks<br> | Publications<br> | Disseminat...<br> | Patents (IPR)<br> | Open Data<br> | Gender<br> | ABS Regulation<br> |  |

**Dissemination & Communication Activities**

SAVE

Specify the total funding amount used for Dissemination and Communication activities linked to the project


Total Funding Amount

Specify the number of Dissemination and Communication activities linked to the project

for each of the following categories

|  |                                |
|--|--------------------------------|
| Organisation of a Conference   | <input type="text" value="0"/> |
| Organisation of a Workshop   | <input type="text" value="0"/> |
| Press release  | <input type="text" value="0"/> |
| Non-scientific and non-peer-reviewed publication (popularised publication) | <input type="text" value="0"/> |
| Exhibition   | <input type="text" value="0"/> |
| Flyer  | <input type="text" value="0"/> |
| Training   | <input type="text" value="0"/> |
| Social Media   | <input type="text" value="0"/> |
| Website  | <input type="text" value="0"/> |
| Communication Campaign (e.g. Radio, TV)                                    | <input type="text" value="0"/> |
| Participation to a Conference  | <input type="text" value="0"/> |
| Participation to a Workshop  | <input type="text" value="0"/> |
| Participation to an Event other than a Conference or a                     | <input type="text" value="0"/> |

Validate



Grant Management


847552 (SANDA) RIA

Call: NFRP-2018  
Topic: NFRP-2018-4

Unit: RTD/D/04

Project Continuous Report

|                         |   |            |                |              |               |               |           |        |                |
|-------------------------|---|------------|----------------|--------------|---------------|---------------|-----------|--------|----------------|
| Summary for publication | Deliverables Ethics, DMP, Other Reports | Milestones | Critical Risks | Publications | Disseminat... | Patents (IPR) | Open Data | Gender | ABS Regulation |
|                         |   |            |                |              |               |               |           |        |                |



### Patents (IPR)

SAVE

This project does not have any Registered Intellectual Property Right yet

Important! If a filed application is rejected by the IPR authority during the course of the EU funded action (the project's duration) then you must remove the concerned item from the IPR list

Add IPR

There are no Intellectual Property Right registered.

#### New Intellectual Property Right

Intellectual Property Right Type and Confidentiality

Application Reference Code

IPR Common Data

**Intellectual Property Right Type and Confidentiality**

Type \*

IPR is Confidential  yes  no

Application Title

Embargo End Date

\* mandatory fields

Next
 Cancel

Validate

Grant Management Project Continuous Report

|   |                         |   |            |                |              |               |               |           |        |                |
|---|-------------------------|---|------------|----------------|--------------|---------------|---------------|-----------|--------|----------------|
| 847552 (SANDA) RIA<br>Call: NFRP-2018<br>Topic: NFRP-2018-4<br>Unit: RTD/D/04 | Summary for publication | Deliverables Ethics, DMP, Other Reports | Milestones | Critical Risks | Publications | Disseminat... | Patents (IPR) | Open Data | Gender | ABS Regulation |
|---|-------------------------|---|------------|----------------|--------------|---------------|---------------|-----------|--------|----------------|

Open Data

This project does not currently have any Open Dataset

Open Datasets suggested by OpenAIRE (0 datasets pending)

Project Open Datasets (0 datasets)

**New Open Dataset** □ ×

Please verify or correct the information about the dataset and fill-in any additional information when possible

D.O.I. \*

Repository Link \*

Non-Repository Link

Title \*

Is Dataset accessible? \*  Yes  No

Is Dataset reusable? \*  Yes  No

D.O.I. linked Publication

\* mandatory fields

SAVE

[Manually Add Data Set](#)

Validate



Grant Management

Project Continuous Report

847552 (SANDA) RIA

Call: NFRP-2018  
Topic: NFRP-2018-4

Unit: RTD/D/04

Summary for publication

Deliverables Ethics, DMP, Other Reports

Milestones

Critical Risks

Publications

Disseminat...

Patents (IPR)

Open Data

Gender

ABS Regulation

Gender

SAVE

Gender of researchers and other workforce involved in the project ?

- Please note that:
- The 'researchers' count must include researchers at all levels, incl. postdocs and PhD students
  - Figures must be provided in Head Count
  - The count for a beneficiary should include the staff working for its Third Parties (if appropriate)

| Beneficiaries ▲  | Number of female researchers | Number of male researchers | Number of females in the workforce other than researchers | Number of males in the workforce other than researchers | Total number of females in the workforce | Total number of males in the workforce |
|--|------------------------------|----------------------------|---|---|--|--|
| 1 - CENTRO DE INVESTIGACIONES ENERGETICAS, MEDIOAMBIENTALES Y TEC  | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 2 - Magyar Tudományos Akademia Atommagkutato Intezete              | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 3 - COMMISSARIAT A L ENERGIE ATOMIQUE ET AUX ENERGIES ALTERNATIVE  | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 4 - EUROPEAN ORGANIZATION FOR NUCLEAR RESEARCH                     | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 5 - CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE CNRS              | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 6 - AGENCIA ESTATAL CONSEJO SUPERIOR DEINVESTIGACIONES CIENTIFICA  | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 7 - CENTRUM VYZKUMU REZ SRO  | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 8 - AGENZIA NAZIONALE PER LE NUOVE TECNOLOGIE, L'ENERGIA E LO SVIL | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 9 - HELMHOLTZ-ZENTRUM DRESDEN-ROSSENDORF EV                        | 0                            | 0                          | 0   | 0   | 0  | 0                                      |
| 10 - INSTITUTUL NATIONAL DE CERCETARE -DEZVOLTARE PENTRU FIZICA SI | 0                            | 0                          | 0   | 0   | 0  | 0                                      |

Gender dimension in the project ?

Does the project include a gender dimension in research content?  Yes  No

Validate