

- New LS2 Schedule: Smoothing campaign of the BT-BTM-BTP lines planned for weeks 47-48 (from mid November).
- Given the issues encountered in the last weeks with alignment of the LTB line this meeting has been called to:
 - Anticipate possible issues with the smoothing of the PSB extraction line.
 - Go over the current (mis-)alignment of the PSB extraction lines.
 - Identify the list of elements that will need to be re-aligned and how to align them.
 - Possible need for additional measurements by EN-SMM and estimated time to perform them.