

HL-LHC WP2 Actions for HSC – Status

E. Métral

=> See:

<https://espace.cern.ch/HiLumi/WP2/Wiki/Team%20Discussions.aspx?InitialTabId=Ribbon%2ERead&VisibilityContext=WSSTabPersistence#InplviewHashb2a491d2-3a67-4ac3-92de-118f681bffbfbf=InitialTabId%3DRibbon%252ERead-VisibilityContext%3DWSSTabPersistence-SortField%3DAssignedTo-SortDir%3DAsc-FilterFields1%3DStatus-FilterValues1%3DIn%2520Progress%253B%2523Not%2520Started>

Actions

Tasks

<input checked="" type="checkbox"/>	Title	Assigned To <input type="checkbox"/>	Status	Priority	Due Date	Created	Modified
<input type="checkbox"/>	Beam-beam strong strong actions	... <input type="checkbox"/> Elias Metral	In Progress	(2) Normal	31/03/2019	21 December, 2018	29 August
<input type="checkbox"/>	Actions on transverse stability	... <input type="checkbox"/> Elias Metral	In Progress	(2) Normal		23 August	23 August
<input type="checkbox"/>	Impedance police	... <input type="checkbox"/> Elias Metral	In Progress	(2) Normal		23 August	23 August

Actions

Tasks

<input checked="" type="checkbox"/>	Title	Assigned To <input type="checkbox"/>	Status	Priority	Due Date	Created	Modified
<input type="checkbox"/>	Electron cloud effects - coherent and incoherent effects	... <input type="checkbox"/> Giovanni Iadarola	In Progress	(2) Normal	30/09/2019	21 December, 2018	23 August
<input type="checkbox"/>	Electron cloud build-up	... <input type="checkbox"/> Giovanni Iadarola	In Progress	(2) Normal	31/12/2019	21 December, 2018	23 August