

# *nODE*

## The ECS related software status

1. The development of the panel for the software configuration (the generation and configuration of the datapoints ) and hardware configuration (the initialization of the SCAs, of the GBTx devices, etc ...) is practically finished. Some tweaks and tests are missing but at the end of this week it will be ready for a first release.
2. Unfortunately, I have not yet managed to establish a connection with the Roma1 minidaq2. Following the indications that Davide gave me and following the guide on the WEB page of the Rome1 computers service, I can make VPN and enter the domain of Rome1, but when I try to make VCN or SSH with the minidaq2 I am thrown out. There must be something wrong with the account that Sofia created for me on that machine, or ... it's me who is too tired 😞
3. I started writing something for the panels to be used for commissioning, nothing in particular and in any case nothing to show you, for now. This task is however greatly facilitated by the fact that most of the necessary libraries have already been written for commissioning... It will not be easy but I have high hopes of being ready, perhaps with a  $\beta$ -version, for the end of May.

That's all guys... 😊