



Contribution ID: 34

Type: **not specified**

Schedule - Still on Time?

Wednesday 25 January 2006 14:00 (20 minutes)

The status of installation across the LHC will be given with particular attention to Sector 78 and 81. This will illustrate some of the difficulties encountered during the past year, limitations related to co-activities in narrow underground areas and safety constraints. The talk will then describe how to profit from the experience gathered on the two first LHC sectors with a view to limit the impact of the delays accumulated so far.

Keywords: Schedule; Sector 78 & 81; Installation experience

Author: WEISZ, Sylvain (TS/IC)

Presenter: WEISZ, Sylvain (TS/IC)

Session Classification: Session 06 - Installation