



Contribution ID: 47

Type: **not specified**

Planning

Friday 27 January 2006 09:00 (20 minutes)

The planning of the installation of LHC from the injection to Pt7 for the sector test will be reviewed. Special attention will be paid to components which are on the critical path for the success of the first injection. Possible interferences with on going and future installation activities will be mentioned and their consequences on the overall LHC installation activities highlighted.

Primary author: BARBERO SOTO, Esther (TS/HDO)

Presenter: BARBERO SOTO, Esther (TS/HDO)

Session Classification: Session 09 - Sector Test - Preparation